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Affected System Operator (ASO) Studies – Level 0/1 ASO Projects 

March Update 

 

This is Eversource’s monthly report to customers who have ASO projects undergoing transmission 
studies that were announced on October 24, 2019. This month’s update includes projects that were in 
the Level 0/1 ASO study that was underway and completed on February 17th. The table below provides 
the schedule for upcoming monthly reports for studies underway moving forward for the rest of the 
year: 

Report # Date 
1 02-28-20 
2 03-27-20  
3 04-24-20 
4 05-29-20 
5 06-26-20 
6 07-31-20 
7 08-28-20 
8 09-25-20 
9 10-30-20 
10 11-20-20 
11 12-18-20 

 

The electric distribution company (EDC) has shared the study results from these Level 0/1 projects with 
the applicant(s) at the February 24th stakeholder meeting held at Eversource’s Westwood, MA office.  

The outcome of the Level 0/1 transmission studies is that no transmission upgrades are required for 
these projects. Additionally, there were no projects that were upgraded to a Level 3 study. All projects in 
this Level 0/1 study had their PPAs submitted to ISO-NE and were approved at the March 17th Reliability 
Committee (RC) meeting and have secured the project’s capacity on the system. Any Level 0/1 project 
whose distribution impact study has been completed will receive their Interconnection Service 
Agreement (ISA).  

Customers impacted by these Level 0/1 ASO studies were notified via email of the need for a 
transmission study and their study level, back in November 2019, after there was mutual agreement on 
study levels by project between ISO-NE and Eversource. 

 

These reports are emailed monthly and can be found on the ASO website: 
https://www.eversource.com/content/ema-c/about/about-us/doing-business-with-us/builders-
contractors/interconnections/massachusetts/affected-system-operator-studies 
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Throughout the study process, please direct questions to the ASO mailbox at 
ASOStudyInquiry@Eversource.com so that they may be directed to the appropriate party for response 
and if applicable added to the ASO Website’s FAQ section for others to review.  

 

1. What is the scope and process for projects in the Level 0/1 ASO study? 
ASO transmission studies are required when a DG applicant’s project has the potential to impact 
existing saturation levels at a substation in Eversource’s territory that may have implications to 
Eversource’s transmission system or to other transmission companies or bulk power operators. 
The primary affected parties in Eversource’s Massachusetts territories are: ISO-New England, 
National Grid, Until and various municipalities.  
 
Level 0/1 Studies 
From a process perspective, for projects that are not automatically triggering a Level 3 
transmission study (projects ≥ 5MW), Eversource’s Transmission Planning and Transmission 
Interconnections teams submit pre-screening forms to ISO-NE for concurrence. ISO-NE reviews 
the screening technical justification and typically will provide a response on concurrence within 
2-3 weeks; Eversource’s Transmission team checks in for updates on ISO-NE’s decision on a 
weekly basis. When concurrence is received from ISO-NE, Eversource Transmission submits the 
Level 0 I.3.9 proposed plan application (PPA) package to the New England Power Pool (NEPOOL) 
Reliability Committee (RC) for inclusion on the upcoming agenda.  Some of these projects may 
necessitate transfer limit analysis to ensure no degradation of interface limits. If adverse 
impacts are found, a Level 3 transmission study will be required. 
 
Level 3 Studies 
For projects that trigger a Level 3 analysis, there is a two-step process. When concurrence is 
received from ISO-NE on the study level, Eversource Transmission Planning prepares the study 
scope and assumptions which are also reviewed by ISO-NE. Generally, Level 3 transmission 
study scopes include thermal and voltage steady state analysis, as well as short circuit and 
stability analyses.  Once the study scope is finalized, the study is performed and the Eversource 
Transmission Interconnections team attaches the study results to the I.3.9 PPA package to the 
NEPOOL RC for inclusion on the upcoming agenda.   
 
Once Eversource’s Transmission Interconnections team receives the approval letter from ISO-
NE, which are usually sent out prior to the next month’s RC meeting, they work with Account 
Executives to notify the customer of final project approval.  
 
 

2. What are the roles and responsibilities of all parties involved in executing the Level 0/1 ASO 
study?  
Eversource Transmission Planning and Transmission Interconnections teams work closely with 
ISO-NE to ensure ASO studies are performed acceptably. Eversource is the electric distribution 
and transmission company providing ISO-NE with the applicant’s project information and 
transmission analysis results for review and approval. ISO-NE is the bulk power system operator 
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for New England who reviews and concurs or rejects Eversource Transmission Planning teams’ 
proposed transmission study level and results. The NEPOOL Reliability Committee reviews the 
PPAs at their monthly meetings and provides an advisory recommendation (approve or reject) 
to ISO-NE on each application. The interconnecting customer is required to provide inputs to 
Eversource, such as PSCAD models and project details like mechanical completion date, to 
complete the I.3.9 PPA package.   
 
 

3. What are the standards and jurisdiction of this ASO study? 
The ASO study is subject to tariffs and agreements under the jurisdiction of the Federal Energy 
Regulatory Commission. When required, transmission impact studies are governed primarily by 
ISO-NE tariff Section I.3.9 and ISO-NE Planning Procedures PP5-1 and PP5-3. Some of the 
reliability standards applicable to these studies, as referenced in PP5-3, are contained in ISO-NE 
Planning Procedure 3, but others exist as well. For example, elements of NERC’s PRC-006-NPCC-
1 underfrequency protection criteria and IEEE 1547 are often used to model resources in 
stability analyses.   
 
FERC certified The North American Electric Reliability Corporation (NERC) as the Electric 
Reliability Organization (ERO) in 2006. The ERO is responsible for developing and enforcing 
reliability standards within the United States. In executing part of its responsibilities, NERC 
delegates authority to Regional Entities to perform certain functions through delegation 
agreements. Ensuring the reliability of the bulk power system for New York and the six New 
England States was delegated from NERC to the Northeast Power Coordinating Council (NPCC).  
Using the reliability standards developed by these entities, the objective of the ASO studies is to 
demonstrate that the projects under study have no significant adverse effect on the 
interconnected system.  
 
Also, the New England Participating Transmission Owners (PTOs), including Eversource’s 
operating companies, executed the Transmission Operating Agreement with ISO-NE in 2005.  
TOA Section 3.03(b) establishes the obligation for the PTOs to notify ISO-NE when multiple 
distributed generators may have cumulative impacts affecting the transmission system and 
consult with ISO-NE in its performance of impact studies. 

 

4. What are the estimated timelines for completion of the ASO study for Level 0/1 projects?  
The Level 0/1 ASO studies were completed on February 17, 2020. The projects in these studies 
were approved at the following RC agenda in March.  

 

5. What are the estimated necessary system modifications and associated costs? 
No system modifications were identified in the Level 0/1 ASO transmission analysis. There will 
be no associated transmission upgrade costs for these projects. 
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6. What prioritization system has the EDC developed to determine which of the affected DG 
applications would be eligible to interconnect first if capacity became available?  
The EDC would prioritize applications to interconnect if the capacity became available in the 
order of the dates the applications were deemed complete e.g. first come, first served. It is 
unlikely that Eversource would allow applications to “jump” the queue in front of other projects, 
simply based on capacity differences, to ensure a fair methodical approach to all projects in the 
queue. 
 
Separately, Eversource is continuing to proceed with distribution-level studies while Level 0/1 
and Level 3 ASO transmission-level studies are being conducted. This is being done to reduce the 
distribution-level study wait time and increase value to customers. Eversource is also continuing 
to perform distribution group studies where the same customer has multiple projects in 
sequence on a single circuit. 
 
Projects that had ISAs prior to the larger ASO study announcement on Oct. 24, 2019 that 
required transmission studies have continued with their separate transmission studies outside 
of the five ASO group studies. There were 54 post ISA projects in this category.  
 
 

7. Are there any proposed resolutions that the EDC is exploring to enable some affected DG 
applicants to proceed with the interconnection process prior to completion of the ASO study?  
Eversource is continuing to proceed with distribution level studies while both post ISA ASO 
transmission studies and the Level 0/1 studies are being conducted. This is being done to reduce 
the distribution-level study wait time and increase value to customers. Eversource is also 
continuing to perform distribution group studies where the same customer has multiple projects 
in sequence on a single circuit. 
 
 

8. Are the study results available at this time for Level 0/1 ASO projects?  
Yes, there are no system modifications that were identified in the Level 0/1 transmission 
analysis and therefore no associated transmission upgrade costs for these projects.   
 
The next steps for all Level 0/1 projects since the ISO-NE RC approval is as follows: 
 

• Eversource Transmission Interconnections team provides the RC approval letter, once 
received, to the EDC to provide to the customer   

• The distribution study is completed and any necessary upgrades and associated costs 
are identified  

• The EDC will provide an ISA to the customer with the distribution study upgrade costs  

 

Regarding Interim Guidance 10, applicants should continue directing questions and correspondence to 
ASOStudyInquiry@eversource.com so that they can be directed in a timely manner to the appropriate 
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party for a response. The Company also utilizes the questions that come in to the ASO mailbox to update 
its FAQs list on the ASO website.  
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