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SECTION 1 – INTRODUCTION
Alfred Benesch & Company has been retained to develop traffic control plans to facilitate the
construction of Eversource’s 115-kV Dual Circuit Underground Transmission Line at the Indian
Harbor Crossing. The Indian Harbor crossing connects to the double circuit underground
transmission lines between Eversource’s existing Cos Cob Substation, located on Sound Shore
Drive, with the new Greenwich Substation to be constructed at 290 Railroad Avenue, Greenwich
Connecticut.
The route of the underground transmission line exits Davis Avenue onto the lawn area of Bruce
Park south east of the intersection of Davis Avenue and Bruce Park Drive. Just east of the
intersection of Davis Avenue and Bruce Park Drive, the route will cross Bruce Park Drive and turn
westerly to cross Indian Harbor on a bridge structure, north of the existing vehicle bridge. The
route will cross the westbound travel way of Davis Avenue on the west side of Indian Harbor
continuing to a vault structure in the landscaped area between the east and westbound travel paths
of Davis Avenue.
For safety, stoppages of traffic will be required to install the duct bank system. In certain areas,
traffic will be directed around a work zone in a one-way alternating traffic operation. At other
locations, a road may be closed, with traffic directed around the construction on signed detours.
Any construction detours will require approval by the Greenwich Board of Selectmen.
Due to the size of the duct bank, and the anticipated construction methods required for the
installation of the duct bank, these activities will require the excavation of a ± 4-5 foot wide trench,
with trenching expected to progress at an average rate of approximately 50 feet per day. Where
one lane of traffic in each direction is to be maintained, the length of work zone will have minimal
impact on the passage of traffic.

SECTION 2 – MAINTENANCE AND PROTECTION OF TRAFFIC
Traffic control patterns for the placement of construction signs, traffic cones and drums and other
appurtenances will be developed as necessary to direct traffic through construction zones. Where
alternating one-way traffic, lane closures, detours, or maintenance of traffic through intersections
is required, Town of Greenwich Police Officers will direct traffic through the construction zones.
When Town of Greenwich Police Officers are not available, certified flaggers will be allowed to
direct traffic. See Appendix A for standard CT DOT traffic control plans.
At locations where a segment of road may be closed during construction, proposed detour routes
are described. The contractor shall be responsible to maintain safe, ADA compliant pedestrian
walkways around areas of construction.
Financials
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Listed below is a description of the Maintenance and Protection of Traffic operation to be used for
the construction of each segment of transmission line including the allowable hours of
construction. All work on Town of Greenwich Roadways will be performed in accordance with a
Highway Permit to be obtained prior to construction. The contractor shall comply with all
conditions of Town permits. Allowable hours of construction have been discussed with the Town
of Greenwich. Work that occurs outside of Town Noise Ordinance Hours will need approval
through a Noise Ordinance Variance.
The Contractor shall provide written notice to Eversource a minimum of 3 weeks prior to the start
of construction on any segment of duct bank as delineated below in Section 4.1. Eversource shall
provide written notice to the Town of Greenwich a minimum of 2 weeks prior to the start of
construction on any segment of duct bank as delineated in Section 4.1. At a minimum the notice
shall include the time for implementation of any detour or closure of traffic lanes.
When the Contractor is not actively working, the existing travel paths on all roadways shall be
maintained. On Town roadways plating over the duct bank trench will be permitted only when
the plates are recessed and pinned. Road plates will not be allowed to remain on the road over a
weekend, holiday, or when a snow event is predicted.
The contractor will be responsible for snow plowing any sections of roads that are closed for
construction to maintain access for local traffic.

Segment # 1: Bruce Park Lawn between Davis Avenue and Bruce Park Drive
•
•

•
•
•
•

Working hours will be limited to 7AM to 5PM Monday to Friday and 9AM to 5PM
Saturday.
The contractor shall be allowed to close Davis Avenue during construction. No road plates
may be left over the weekend, on a holiday or when a snow event is predicted. Both
directions of traffic will be detoured on Bruce Park Drive to Indian Field Road. See Detour
Plan 8.
Coordination with residents along this roadway will be required to maintain residential
access during active construction periods.
Pedestrian traffic shall be maintained on existing walkways. The active construction site
will be protected by construction fencing to prevent access by pedestrians into the
construction zone.
Detour/Construction in Bruce Park is limited to November 1 through April 30.
This section cannot be closed when any other segments of Bruce Park Drive or Davis
Avenue are closed.

Segment # 2: Crossing Bruce Park Drive
•
•

Working hours will be limited to 7AM to 5PM Monday to Friday and 9AM to 5PM
Saturday.
The contractor shall be allowed to close Bruce Park Drive during construction. No road
plates may be left over the weekend, on a holiday or when a snow event is predicted. Both
directions of traffic will be detoured on Indian Field Road to Davis Avenue. See Detour
Plan 5B.
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•
•

Pedestrian traffic shall be maintained on existing and temporary walkway. The active
construction site will be protected by construction fencing to prevent access by pedestrians
into the construction zone.
This section cannot be closed when any other segments of Bruce Park Drive or Davis
Avenue are closed.

Segment # 3: Indian Harbor Crossing
Eastern Foundation
•
•
•

Working hours will be limited to 7AM to 5PM Monday to Friday and 9AM to 5PM
Saturday.
The contractor shall be allowed to close one lane of traffic and maintain alternating oneway traffic at all times on a minimum of 11-foot wide travel path on existing pavement.
Traffic will be controlled by Greenwich Police during active work periods.
Pedestrian traffic shall be maintained on existing and temporary walkways. The active
construction site will be protected by construction fencing to prevent access by pedestrians
into the construction zone.

Western Foundation
•
•
•

Working hours will be limited to 7AM to 6PM Monday to Friday and 9AM to 5PM
Saturday.
The contractor shall be allowed to close one lane of traffic and maintain alternating oneway traffic at all times on a minimum of 11-foot wide travel path on existing pavement.
Traffic will be controlled by Greenwich Police during active work periods.
Pedestrian traffic shall be maintained on existing and temporary walkways. The active
construction site will be protected by construction fencing to prevent access by pedestrians
into the construction zone.

Bridge installation
• Working hours will be limited to 6:30AM to 8PM Sunday to Saturday
• Construction associated with Bridge Installation and the subsequent detour is anticipated
•

to take approximately one week to complete.
The contractor shall be allowed to close Bruce Park Drive and Davis Avenue during Bridge
Installation construction. Both directions of traffic will be detoured onto Davis Avenue to
Museum Drive to Arch Street to I-95 to Indian Field Road to Bruce Park Drive. See Detour
Plan 3.

Segment # 4: Davis Avenue traffic split from Indian Harbor to Splice Vault #4 A&B
•
•
•

Working hours will be limited to 9AM to 3PM Monday to Friday and 9AM to 5PM
Saturday.
The contractor shall maintain two-way traffic on the eastbound travel path of the split
roadway.
Pedestrian traffic shall be maintained on existing and temporary walkways. The active
construction site will be protected by construction fencing to prevent access by pedestrians
into the construction zone.
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•

This roadway segment is on the I-95 incident diversion route.

SECTION 3 – PAVEMENT RECONSTRUCTION
At the completion of the installation of the duct bank the pavement will be restored according to
the guidelines of the Town of Greenwich.
Pavement restoration will be in accordance with the maintenance of traffic plan corresponding to
the Duct Bank segment outlined in Section 2.
Contractor shall mill and pave all traffic lanes within the entirety of each segment.
Milled surfaces must be restored within 48 hours
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Appendix A
CT DOT TRAFFIC PLANS
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