

Territory	Group Study ID	Group Study Duration (Business Days)	# Developers	# of cases Total	MW Total	Group Study Start Date	Estimated Group Study Completion	# of cases Per ASO Study	MW Total	ASO Study ID	Preliminary Assessment Date	Customer Document Updates	PSCAD Model Approval	Model Validation	ASO Start Date	ASO Study Duration	ASO Estimated End Date	Est. Study Completion Approval Received
WMA	Blandford-Plainville 001	160	2	2	7.75	Dec-20	4/4/2022	1	2.75	Western MA 2021	15-Jun-21	1-Jan-22	Yes	1-Apr-22	1-Jan-22	12 months	31-Dec-22	31-Dec-22
								1	5	Western MA 2023	30-Nov-22	21-Apr-23	Yes	31-Mar-23	31-Mar-23	10 months	29-Mar-24	29-Mar-24
EMA South Shore	Marion-Fairhaven 001	160	5	11	38.7	Dec-20	3/29/2022	1	1	NA	NA	NA	NA	NA	NA	NA	NA	NA
								8	27.7	Sema/Cape 2021	15-Jan-20	5-May-20	Yes	5-May-20	5-May-20	15 months	17-Aug-21	17-Aug-21
								2	10	Sema/Cape 2023	1-Feb-21	12-Feb-23	Yes	10-Jun-22	10-Jun-22	12 - 17 months	14-Nov-23	14-Nov-23
EMA South Shore	Freetown 001	160	6	4	22.4	Dec-20	4/1/2022	3	10.4	NA	NA	NA	NA	NA	NA	NA	NA	NA
								3	12	Sema/Cape 2021	15-Jan-20	5-May-20	Yes	5-May-20	5-May-20	15 months	17-Aug-21	17-Aug-21
EMA South Shore	Dartmouth-Westport 001	160	3	3	11	Dec-20	4/8/2022	2	8	Sema/Cape 2021	15-Jan-20	5-May-20	Yes	5-May-20	5-May-20	15 months	17-Aug-21	17-Aug-21
								1	3	Sema/Cape 2023	1-Feb-21	12-Feb-23	Yes	10-Jun-22	10-Jun-22	12 - 17 months	14-Nov-23	14-Nov-23
EMA South Shore	Plymouth 001	160	13	33	93.7	Dec-20	4/19/2022	10	9.5	NA	NA	NA	NA	NA	NA	NA	NA	NA
								20	71.7	Sema/Cape 2021	15-Jan-20	5-May-20	Yes	5-May-20	5-May-20	15 months	17-Aug-21	17-Aug-21
								1	5.6	Sema/Cape 2023	1-Feb-21	12-Feb-23	Yes	10-Jun-22	10-Jun-22	12 - 17 months	14-Nov-23	14-Nov-23
								2	6.9	Future ASO Opted Out Sema/Cape 2024								
EMA Cape Cod	Cape Cod 001	160	12	57	71.8	Dec-20	4/25/2022	21	27.8	NA	NA	NA	NA	NA	NA	NA	NA	NA
								29	22.7	Sema/Cape 2021	15-Jan-20	5-May-20	Yes	5-May-20	5-May-20	15 months	17-Aug-21	17-Aug-21
								5	18.6	Sema/Cape 2023	1-Feb-21	12-Feb-23	Yes	10-Jun-22	10-Jun-22	12 - 17 months	14-Nov-23	14-Nov-23
								2	2.8	Sema/Cape 2024	30-Jan-24	1-Apr-24	In Process	24-May-24	1-Apr-24	5 months	30-Sep-24	1-Aug-24
EMA South Shore	Marion-Fairhaven 002	160	5	7	31	Dec-20	Study Agreements & Payment w Customer for return	1	1	NA	NA	NA	NA	NA	NA	NA	NA	NA
								1	5	Sema/Cape 2023	1-Feb-21	12-Feb-23	Yes	10-Jun-22	10-Jun-22	12 - 17 months	14-Nov-23	14-Nov-23
								5	25	Sema/Cape 2024	30-Jan-24	1-Apr-24	In Process	24-May-24	1-Apr-24	5 months	30-Sep-24	1-Aug-24
EMA South Shore	East Freetown 001 (Includes Participants in Prior New Bedford Group Study)	160	9	14	42.6	Dec-20	Awaiting Freetown CIP Fee Approval	5	3	NA	NA	NA	NA	NA	NA	NA	NA	NA
								4	18.3	Sema/Cape 2021	15-Jan-20	5-May-20	Yes	5-May-20	5-May-20	15 months	17-Aug-21	17-Aug-21
								2	9.4	Sema/Cape 2023	1-Feb-21	12-Feb-23	Yes	10-Jun-22	10-Jun-22	12 - 17 months	14-Nov-23	14-Nov-23
								2	9.9	Sema/Cape 2024	30-Jan-24	1-Apr-24	In Process	24-May-24	1-Apr-24	5 months	30-Sep-24	1-Aug-24
								1	2	Future ASO Opted Out Sema/Cape 2024								
EMA MetroWest	Walpole-Sharon 001	160	5	5	8.9	Dec-20	Open Enrollment Closes 3/25/2024	3	1.9	NA	NA	NA	NA	NA	NA	NA	NA	NA
								1	4.99	Greater Boston 2023	30-Nov-22	21-Apr-23	Yes	24-May-23	31-Mar-23	10 months	29-Mar-24	29-Mar-24
								1	2	Sema/Cape 2023	1-Feb-21	12-Feb-23	Yes	10-Jun-22	10-Jun-22	12 - 17 months	14-Nov-23	14-Nov-23
								0		Future ASO								
EMA MetroWest	Maynard-Acton 001	160	3	3	6.9	Dec-20	Open Enrollment Closes 3/25/2024	2	1.9	NA	NA	NA	NA	NA	NA	NA	NA	NA
								1	4.99	Sema/Cape 2023	1-Feb-21	12-Feb-23	Yes	10-Jun-22	10-Jun-22	12 - 17 months	14-Nov-23	14-Nov-23
								0		Future ASO								
WMA	Southwick 001	160	5	6	19	Dec-20	Open Enrollment Closes 3/25/2024	2	7	Western MA 2021	30-Nov-22	21-Apr-23	Yes	31-Mar-23	31-Mar-23	10 months	29-Mar-24	29-Mar-24
								4	12	Future ASO								
WMA	Agawam-Feeding Hills 001	160	3	3	9	Dec-20	Open Enrollment Closes 3/25/2024	2	7	NA	NA	NA	NA	NA	NA	NA	NA	NA
								1	2	Future ASO								
WMA	Dalton-Hinsdale 001	160	3	3	20.8	Dec-20	Open Enrollment Closes 3/25/2024	1	4.99	Western MA 2021	15-Jun-21	1-Jan-22	Yes	1-Apr-22	1-Jan-22	12 months	31-Dec-22	31-Dec-22
								2	15.8	Future ASO								
WMA	Whately, Hadley, Deerfield 001	160	4	15	95.5	Dec-20	Open Enrollment Closes 3/25/2024	4	11.9	Western MA 2021	15-Jun-21	1-Jan-22	Yes	1-Apr-22	1-Jan-22	12 months	31-Dec-22	31-Dec-22
								1	2.2	Western MA 2023	30-Nov-22	21-Apr-23	Yes	31-Mar-23	31-Mar-23	10 months	29-Mar-24	29-Mar-24
								10	81.4	Future ASO								

Notes:

* past dates refer to date of delivery; future dates refer to target delivery date

**Estimated time frame only for use in general expectation setting

The timing of any ASO must be evaluated on a project-by-project basis and that evaluation can only be done AFTER we know which FERC QPs are in the cluster.