

Eversource Group Study – Project Change Process

2 Change Request Categories

Equipment Exception Change
 Any project change solely to replace facility equipment (in kind, with no other requested changes) because the initially submitted equipment is no longer available

or

Member Impact Project Change
 Any project change that will delay: the Group Study, the construction of the Group Solution or increase the cost share of studies and the Group Solution
 Eversource and all Group members must agree to the project change, in writing
 Examples: size changes, equipment manufacturer change, additions of ESS

