

New Canaan Gas Expansion Construction Activities: December 8 - 14, 2018

Crews from Ferreira Construction and Burns Construction will continue construction activities to install and improve our natural gas distribution system in New Canaan:

- **Gas Main Installation:**
 - **Crew 1** will be working on Lakeview Avenue to Millport Road during the hours of 7:00 a.m. - 6 p.m.
 - **Crew 2** will be working on Main Street between Oak Street and Lakeview Avenue during the hours of 7 a.m. - 6 p.m.
 - Construction crews will be working Monday through Saturday, and the hours for in-street construction activities may vary, depending on location and weather. There will be no construction work performed on Sunday.
 - Traffic flow will be maintained where possible, however, drivers may experience delays due to alternating one-way traffic, as well as, occasional lane closures.

- **Gas Service Installation:**
 - **Crew 1** will be installing gas services on Hawthorne Road, Selleck Place, Orchard Lane and Main Street during the hours of 7 a.m. - 6 p.m.
 - **Crews 2** will be installing gas services on Elm Place, Woodland Road and Kelley Place during the hours of 7 a.m. - 6 p.m.
 - **Crew 3** will be installing gas services on Grace Street and South Avenue during the hours of 8:30 a.m. - 4 p.m.
 - Our construction activities include individual service line installations and we will be working directly with specific homeowners and providing appointments to complete our work.
 - Construction crews will be working Monday through Saturday, and the hours for in-street construction activities may vary, depending on location and weather. There will be no construction work performed on Sunday.
 - Traffic flow will be maintained where possible, however, drivers may experience delays due to alternating one-way traffic, as well as, occasional lane closures.

- **Paving Restoration:**
 - A Burns Construction crew will be performing paving restoration work on South Ave (Route 124) between Harrison Avenue and Oak Street during the hours of 8:30 a.m. and 4 p.m., Monday through Saturday. There will be no construction work performed on Sunday.
 - Traffic flow will be maintained where possible, however, drivers may experience delays due to alternating one-way traffic, as well as, occasional lane closures.

- **Gas Tie-In and Energize Procedures:**
 - **Crew 1** will be performing procedures on Douglas Road, Orchard Drive and Meadow Lane during the hours of 7 a.m. - 6 p.m.
 - Construction crews will be working Monday through Saturday, and the hours for in-street construction activities may vary, depending on location and weather. There will be no construction work performed on Sunday.
 - Traffic flow will be maintained where possible, however, drivers may experience delays due to alternating one-way traffic, as well as, occasional lane closures.

(continued)

What You Can Expect:

- The hours for in-street construction work will vary, depending on location, and the construction crews will be working daytime hours.
- Access will be maintained to residences and businesses, as well as ensure priority passage of emergency vehicle traffic through construction areas.
- Construction activities may take place at multiple sites along the route until the project is completed.
- Work zones will be protected from pedestrians and vehicles.
- Police officers or flagmen will oversee traffic control.
- Please note that construction work is weather dependent, and all construction activities are subject to change without notice.

Additional Information:

Eversource remains committed to providing reliable service as well as accurate and timely information. Keeping the lines of communication open is an important part of our work in your community.

If you have questions about this project, please:

- Visit: <https://www.eversource.com/content/ct-c/residential/switch/making-the-switch/gas-expansion>
- Email: GasExpansion@Eversource.com