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1. DEFINITIONS. 
All capitalized terms used herein, or elsewhere in the Agreement, shall have the meanings 
ascribed to them in this Article 1, unless such terms are otherwise defined in the Agreement.  
The terms "include(s)", "included" and "including" are used without limitation. 

 
1.1 ACCEPTANCE:  Owner’s determination that Contractor has completed the Work in compliance with 

the Agreement requirements and satisfied the requirements as applicable, in Article 11 
“REQUIREMENTS FOR ACCEPTANCE.”  

 
1.2 AFFILIATE:  Any company or other business entity that (i) controls, (ii) is controlled by or (iii) is under 

common control with a party or its parent.  A company or other business entity shall be deemed to 
control a company if it has the power to direct or cause the direction of the management or policies of 
such company or other business entity, whether through the ownership of voting securities, by contract, 
or otherwise.  
 

1.3 AGREEMENT:  The collective term used to describe all documents comprising each agreement 
between the parties for the Work, including the Order, General Terms and Conditions, the Exhibits and 
Attachments to the General Terms and Conditions, Special Terms and Conditions (if applicable), 
Specifications, any items specifically incorporated by reference and/or issued (including any 
documents issued with respect to any change order, modification or amendment) or provided by 
Owner to Contractor in connection herewith, and any amendments to the foregoing agreed to in 
writing by the parties. If the Order that references this Agreement inadvertently also references 
standard terms, Purchase Order General Terms and Conditions (“PO GTCs”), such PO GTCs shall 
not apply or bind either party and shall be superseded by the terms of this Agreement. 
 

1.4 BUSINESS DAYS:  Any day other than Saturday, Sunday and days observed as legal holidays by the 
federal or state government applicable to Owner’s Site(s) of Agreement performance. 

 
1.5 CONFIDENTIAL INFORMATION: Confidential and/or proprietary information of a party to this 

Agreement.  Owner’s Confidential information includes written, oral, or electronic  information and 
Information containing personal financial information, employee or customer information, personally 
identifiable information, protected health information, proprietary information or any other information 
that Owner designates as confidential and desires to protect against unrestricted disclosure or 
competitive use, including business plans, marketing strategies, bidding activities, commercial, 
technical and performance information, contracts, financial Information, research documentation, 
information about investors or any company or individual with whom Owner does business, 
information considered by Owner to be a trade secret and/or of a commercially valuable and 
sensitive nature or information that may otherwise be deemed confidential by Law or regulatory 
agency, including Information described in Section 34.9 “CONFIDENTIAL INFORMATION”.  The 
parties intend that the designation of Contractor's Information as Confidential Information shall be 
limited to non-public financial information and non-public information that has unique commercial value 
and was developed independently from the Work.   

 
1.6 CONTRACTOR:  The entity issued an Order by Owner. 
 
1.7 CONTRACTOR RESOURCES: Contractor’s and any Subcontractor’s employees, contract 

employees, consultants, agents, and all other persons of entities employed by or under the control of 
Contractor or any Subcontractor. 

 
1.8 CONTRACTOR'S REPRESENTATIVE:  The individual identified by Contractor with authority to act 

on behalf of Contractor in performance of the Agreement. 
 
1.9 DIRECT ACTUAL COSTS: Reasonable direct expenses actually incurred, supported with adequate 

documentation, to perform a task. 
 
1.10 ENVIRONMENTAL LAWS:  All applicable Laws and any administrative or judicial interpretations 

thereof relating to: (a)  the regulation, protection or use of the environment; (b) the conservation, 
management, development, control and/or use of natural resources and wildlife; (c) the management, 
manufacture, possession, use, generation, transportation, treatment, storage, disposal, release, 
threatened release, abatement, removal, remediation, or handling of, or exposure to, any Hazardous 
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Materials; or (d) noise. 
 
1.11 EQUIPMENT:  A specific component, part, system, or material provided by Contractor under the 

Agreement.  As used in the Agreement and as the context requires, the term "equipment" includes the 
Equipment. 
 

1.12 EVERSOURCE: Eversource Energy Service Company, a Connecticut corporation, for itself or as 
agent for its Affiliates, dba Eversource Energy.   
 

1.13 FINAL ACCEPTANCE:  Owner’s written acknowledgement, determined in its sole discretion, that 
Contractor has completed all or a specified portion, if required or contemplated by the Agreement, of 
the Work in accordance with the requirements of the Agreement. 
 

1.14 FINAL PAYMENT:  That payment to be made to Contractor by Owner after Final Acceptance. 
 

1.15 FORCE MAJEURE: “Force Majeure” shall mean an event or circumstance that prevents one party 
from performing its obligations that (a) was not anticipated; (b) is not within the reasonable control 
of the party seeking relief (the "Claiming Party"); (c) does not result from the fault or negligence of 
the Claiming Party (or any of its subcontractors) or from a breach of any of the Claiming Party's 
contractual or other legal obligations; (d) the Claiming Party is unable using commercial reasonable 
efforts to overcome or avoid or cause; and (e) is caused by one or more of the following (to the 
exclusion of all other events or circumstances): (i) an Act of God (including fire, flood or other 
significant, unpredicted and unusual natural catastrophe) having general application to the Site or 
facilities required in order to satisfy the party’s obligations under the Agreement and alternate 
facilities are not reasonably available; excluding, inclement weather at Site where Work is not 
prohibited under subsection (ii); (ii) a governmental authority suspends or otherwise prohibits the 
performance of such Work (excluding, however, any actions resulting from the alleged failure of 
the Claiming Party to satisfy any obligation); (iii) act of war, terrorism or sabotage; (iv) an epidemic 
and/or pandemic (including COVID-19, also known as Coronavirus), provided that Contractor has 
developed and implemented plans, protocols and procedures to prevent, mitigate and remediate 
the effects of any such occurrence; or (v) nationwide labor strike or labor strike by employees of 
the other party.  For the avoidance of doubt, neither (A) strikes, work stoppages or other labor 
disputes affecting Contractor (and/or any subcontractor(s) or suppliers to Contractor), other than 
those referenced in subsection (v) above, nor (B) changed or adverse economic conditions and/or 
commercial impracticability experienced by Contractor (including market changes, increased costs 
and/or insufficient money) shall constitute a Force Majeure.   
 

1.16 HAZARDOUS MATERIALS: The collective term used to describe (a) any petrochemical or 
petroleum products, oil, waste oil, asbestos in any form that is or could become friable, urea 
formaldehyde foam insulations, lead-based oil paint and polychlorinated biphenyls; (b) any products, 
mixtures, compounds, materials or wastes, air emissions, toxic substances, wastewater discharges 
and any chemical, material or substance that may give rise to liability pursuant to, or is listed or 
regulated under, or the human exposure to which or the release of which is controlled or limited by 
applicable Environmental Laws; and (c) any materials or substances defined in Environmental Laws 
as “hazardous”,  “toxic”, “pollutant’, or “contaminant”, or words of similar meaning or regulatory effect. 

 
1.17 INFORMATION:  All intellectual property, computer software and documentation, studies, data, 

reports, documents, designs, plans, drawings, calculations, test results, Specifications, electronic 
communications and data,  or other information, in whatever form or media.  This includes any patents, 
trademarks, service marks, copyrights, or trade secrets or any devices, designs, methods, or written 
works developed or capable of being developed during the course of this Agreement. 
 

1.18 LAWS: All laws, regulations and requirements applicable to the Work, including international, 
federal, state and local laws, and the laws applicable to any location where any Work is to be 
performed, constructed, manufactured, stored or delivered, including, without limitation, 
environmental, human rights, labor, employment, non-discrimination and anti-corruption laws 
(including the Foreign Corrupt Practices Act), and all applicable maritime, customs, export, and 
import laws, requirements, rules and regulations, and the applicable laws, requirements, rules and 
regulations of the country of origin or destination, any intermediate country, and the United States 
in the performance of the Work.  Laws shall also include any and all constitutions, charters, acts, 
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statutes, laws, ordinances, codes (including codes of conduct), rules, regulations, orders, consent 
decrees, legislative or administrative actions, final decrees, judgments or orders of any court, 
specified standards or objective criteria of any governmental authority having jurisdiction 
concerning all or any portion of the Work or the Agreement and applicable to all or any portion of 
the Work or the Contractor or the Agreement; and any and all applicable design, engineering, 
construction, building, safety, fire, blasting or electrical codes applicable to all or any portion of the 
Work or the Agreement, and laws regulating health, occupational safety and transportation. "Law" 
shall include Environmental Law. 

 
1.19 ORDER:  The document issued by Owner for specific Work, which shall be a Purchase Order for 

any procurements by such Owner. Any PO GTCs that may be referenced in the Order shall be 
excluded from the Agreement to which these General Terms and Conditions are referenced or 
attached and are hereby deleted. Any additional or conflicting terms and conditions in Contractor’s 
confirmation thereof, or Contractor’s documentation, including invoices, are hereby expressly 
rejected and excluded from the Agreement, are inapplicable to the Agreement, shall not be 
considered part of the Order(s), and shall be of no force and effect.  
 

1.20 OWNER:  Eversource or its affiliated company or companies listed in the "Furnish and Ship To" block 
on the face of the first page of the Purchase Order under which the Agreement is issued, or the 
Eversource Affiliate that has ordered the Work.  Each Owner shall be solely responsible to Contractor 
for Work awarded by such Owner.  No Eversource Affiliate that is not Owner as to any particular 
Work awarded shall be jointly and severally liable for Owner obligations hereunder with respect to 
such Work. 

 
1.21 OWNER'S REPRESENTATIVE:  The individual(s) identified in Owner's Order with authority to act on 

behalf of Owner concerning the Agreement, or otherwise identified by Owner in writing in the 
Agreement. 

 
1.22 SCRAP:  Used, obsolete, end of life, residual or excess material or equipment resulting or arising from 

Work at a Site that is not Surplus, as defined below, which material or equipment is known by Owner 
and/or Contractor as having potential commercial value. 

 
1.23 SERVICES:  A specific service furnished by or on behalf of Contractor under the Agreement and as 

part of the Work.  Such Services may include the following services: design, engineering, technical, 
consulting, construction; preparation and/or compilation of Information; procurement, maintenance, 
repair, inspection, supervision; supply, transportation, installation, startup, testing of materials and 
Equipment; the supply of labor; and any other services to be performed as specified in the Agreement. 

 
1.24 SITE:  The location at which the Work is to be performed.  The Site can include Owner’s property, 

Owner rights of way, or other property not owned by Owner where Work is to be performed. 
 
1.25 SPECIAL TERMS AND CONDITIONS: The Special Terms and Conditions, if any, attached hereto 

and made a part of the Agreement. 
 
1.26 SPECIFICATIONS:  The Work requirements, specifications or technical specifications, which may 

include instructions, scope or statement of work, written requirements for materials, equipment, 
construction, systems, standards, Information and workmanship for the Work and performance of 
Services, as provided, supplemented or revised from time to time by Owner. 

 
1.27 SUBCONTRACTOR: Any subcontractor, licensor or supplier, at any tier, who furnishes materials, 

supplies, Equipment, facilities and/or Services to Contractor to meet Contractor's obligations to perform 
Work under the Agreement. 
 

1.28 SURPLUS: New Material or equipment remaining, resulting, or arising from Work at a Site, which 
material or equipment is known by Owner and/or Contractor as having commercial value or may be 
reused. 

 
1.29 WORK:  The terms used to describe collectively, all Equipment, materials, Information and Services 

as referenced in the Agreement documents, and all related duties, obligations and responsibilities 
undertaken or required to be undertaken by Contractor under the Agreement.   
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2. CONTRACTOR'S BILLING RATES. 

Whenever Contractor performs Work on a time and materials basis (including Work performed as a 
change or addition to the scope of Work described in the Contract) Contractor shall be compensated 
at the billing rates set forth in the Order. Any adjustments to billing rates that are in compliance with 
Agreement terms must be provided to Owner for review in the form of a new rate schedule in advance 
of any invoicing based on such new rates.  Owner may reject any invoices which contain billing rates 
that are inconsistent with Owner’s current rate schedule on file. 
 
 

3. TERMS OF PAYMENT. 
 
3.1 Owner shall pay all undisputed charges indicated in properly itemized and supported invoices for Work 

performed by Contractor and Accepted by Owner in accordance with the terms of the Agreement, 
within thirty (30) days after receipt of invoice by Owner.    If Owner disputes a portion of an invoice, at 
Owner’s request Contractor shall submit a revised invoice for the undisputed amount and Owner shall 
pay such undisputed portion within thirty (30) days after receipt thereof.  Upon Owner's request, 
Contractor shall provide documentation regarding un-vouchered liabilities including:  a) the estimated 
dollar amount of all Work performed but not invoiced for that month or previous months, and b) any 
invoice submitted but not yet paid.  Documentation must include Owner's Order number and, if 
applicable, release number. 

 
3.2 Contractor must invoice for Work in a timely fashion and within the period specified by Owner. 

Subject to Owner’s invoicing instructions, Contractor shall issue its final invoice to Owner within 
one hundred eighty (180) days of the completion of the Work being invoiced. 

 
3.3 Each invoice shall (a) be certified in writing as correct by Contractor's Representative; (b) be itemized 

(with reasonable detail) to fully describe each element of cost charged to Owner and any negotiated 
early payment discounts and (c) if applicable, contain a certification acceptable to Owner to the effect 
that all Subcontractors have been paid in full for completed Work as reflected in the immediately 
preceding invoice.  For time and material Work, Contractor shall bill in accordance with Owner's billing 
instructions.   

 
3.4 Owner may withhold payment of all or part of any invoice to such extent as may be necessary to protect 

itself from loss caused by: (a) defective Work not remedied; (b) claims filed or reasonable evidence 
indicating probable filing of claims by other parties against Contractor and/or Owner in connection with 
the Work; (c) failure of Contractor to make payments properly to Subcontractors for material, labor or 
equipment; (d) reasonable indication that the unpaid balance is insufficient to cover the cost to 
complete the Work; (e) reasonable indication that the Work will not be completed within the Agreement 
schedule; (f) unsatisfactory performance of the Work by Contractor; (g) failure of Contractor to perform 
any of its obligations under the Contract; or  (h) failure of Contractor to pay any amounts due Owner.  
Owner shall notify Contractor of the grounds for any withholding, and when the above grounds are 
removed, or Contractor provides performance assurance satisfactory to Owner that will protect Owner 
for the amount withheld, payment will be made of the amounts withheld.  When deemed reasonable 
by Owner, Owner may use such funds to rectify the situation causing the withholding of funds. 

 
3.5 To the extent permitted by Law, Owner shall have the right to set-off against any sums due Contractor 

under the Agreement, any claims Owner may have against Contractor under the Agreement or under 
any other contract between Owner and Contractor, or that Owner may otherwise have against 
Contractor without prejudice to the rights of the parties with respect to such claims.  In the case of 
Work incorrectly performed or incomplete, an equitable deduction from the Agreement price may be 
made.  

 
a. Except for Work performed at a fixed price, Contractor shall make available to Owner during 

the Work and for a period of three (3) years following Final Acceptance of all Work, all source 
documents necessary to verify the elements of all billable charges, including: each worker's 
name, charge classification, and hours worked; computer usage summaries; and original 
documentation of all reimbursable expenses (e.g. receipts for travel, business expense and 
employee expense).  Upon five (5) Business Days prior notice by Owner, this information shall 
be available for audit by Owner during normal business hours, at Contractor's principal office 
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or at any other location agreed to by the parties. 
 

 
b. THIS SECTION IS APPLICABLE ONLY TO WORK INCLUDING CONSTRUCTION  

RENOVATION OR REHABILITATION OF REAL PROPERTY IN CONNECTICUT:  In 
addition to the requirements set forth in Section 3.3, each invoice that includes Agreement 
changes shall include a statement showing the status of all pending change orders and 
approved changes to the original Agreement (such statement shall identify the pending 
change orders and shall include the date such change orders were initiated, the costs 
associated with their performance and a description of any Work completed).  For time and 
material Work, Contractor shall bill in accordance with Owner's billing instructions.  Contractor 
shall pay any amounts due any Subcontractor for such Work furnished, in compliance with 
applicable Laws, including C.G.S. Section 42- 158j. 

 
4. TAXES. 
4.1  Taxes on Owner’s Purchases from Contractor.  Contractor’s price(s) and any Billing Rates that 

apply under the Agreement exclude any and all present and future Federal, state, county, municipal 
or other jurisdiction’s sales, use, excise or other taxes that may apply to the Work and Owner’s 
purchase of the Work and any applicable present and future Federal, state, county, municipal or 
other jurisdiction’s sales, use, excise or other taxes shall be included in invoices and separately 
identified and itemized. Owner shall provide any applicable tax exemption certificates to Contractor 
upon Contractor’s request.  

  
4.2 Taxes on Contractor’s Purchases.  If Owner informs Contractor that Owner has a tax exemption 

certificate or a direct pay permit that applies to a specified portion of the Work, Contractor shall 
notify its Subcontractors and suppliers that their Services performed for, materials supplied for 
Contractor’s use in, and/or Equipment supplied for installation as part of the specified "tax exempt 
portion" or "direct pay portion" of the Work are either exempt from sales and use taxes or Owner 
pays such taxes directly.  Consequently, these Subcontractors and suppliers should not collect 
such taxes from Contractor and Contractor’s prices and Billing Rates to Owner should reflect such 
tax exemption or Owner's direct payment on Contractor’s purchases from Subcontractors and 
suppliers for the tax exempt or direct pay portion of the Work.  Subcontractors and suppliers 
providing Services, materials and/or Equipment for any portions of the Work that are neither tax 
exempt nor direct pay shall apply any normally applicable sales or use taxes to such "normal tax" 
portions of the Work and Contractor's prices and Billing Rates will be deemed to include any and 
all applicable taxes on such normal tax portions of the Work.  If Owner does not inform Contractor 
that it has a tax exemption certificate or a direct pay permit that applies to a portion of the Work, 
Contractor should presume that its purchases from Subcontractors and suppliers associated with 
the Work are subject to any applicable sales and/or use taxes on such purchases and Contractor 
will be deemed to have included any and all applicable taxes on its purchases from Subcontractors 
and suppliers in the prices and Billing Rates stated in the Agreement provided that any Billing Rates 
using markup percentages will not apply to taxes paid for such purchases. 
 

4.3 Income, Property and Payroll Taxes.  Notwithstanding any provision of the Agreement, Owner shall 
not be required to pay or reimburse Contractor for any taxes levied against Contractor’s income, 
property or payroll.  

 
4.4 Non-Resident Tax Bonds.  If required by applicable Law, Contractor and all Subcontractors shall 

provide to Owner a certificate of compliance with the non-resident contractor bonding provisions 
applicable to the Work.  Contractor shall furnish such certificate to Owner in the case of (i) 
Contractor, no later than the earlier to occur of thirty (30) days after the effective date of the 
Agreement, or the date of commencement of the Work, and (ii) each Subcontractor, within the 
earlier to occur of thirty (30) days after Contractor's retention thereof, or the date of commencement 
of the Work under such subcontract.  Absent such certificates, Owner shall be entitled to withhold 
amounts otherwise due to Contractor hereunder in accordance with applicable Law. 
 

5. CHANGES AND ADDITIONS. 
5.1 Either party may request changes or additions to the Work by submitting a written request to the other.  

Changes requested by Contractor shall not, however, be implemented until approved in writing by 
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Owner.  All changes shall be made in accordance with approved Owner procedures included in the 
Agreement documents or otherwise provided to Contractor. 

 
5.2 Owner shall have the right to require Contractor to delete from, change or add to the Work, in each 

case to the extent that any such deletions, changes, additions or other alterations are of the character 
described in the scope of Work, and to the extent such deletions, changes or additions are within the 
general expertise of Contractor Resources performing the Work.  If such deletions, changes or 
additions are scheduled to be completed by or within six (6) months following the then-scheduled 
completion date for the Work as specified in the Agreement, such Work shall be performed at 
Contractor's time and material rates in effect for the Agreement, unless the parties agree in writing to 
another method of compensation. 

 
5.3 If a deletion, change or addition will increase or decrease the cost or time required to complete the 

Work, the party requesting the change or addition will set forth in its request the appropriate adjustment 
to compensation or completion deadlines.  Written acceptance by the party receiving the request for 
change or addition shall be a binding resolution between parties of the issues set forth in the request. 

 
5.4 At no time shall the Work be delayed by Contractor due to a dispute between the parties concerning 

the cost or time required to accomplish a deletion, change or addition requested by either party. 
 
5.5 Contractor shall not commence or undertake any portion of any Work for which it contends that any 

extra compensation or schedule adjustment is or will be owed or due or payable, without prior 
written authorization from Owner, and such authorization shall be required for payment of any extra 
compensation to, or adjustment of any schedule requirement for the benefit of, Contractor.  In all 
instances, Contractor shall orally notify Owner's Representative of any circumstances that could 
result in a change in the scope of the Work (or a claim therefor) as soon as possible after the 
occurrence of the event or incident, and in writing within twenty-four (24) hours after such 
occurrence.  Thereafter, Contractor shall submit to Owner appropriate detailed supporting 
documentation, justifying the basis for the claim, within ten (10) Business Days after the date of the 
event or incident giving rise to such claim.  Without relieving Contractor of its obligations hereunder, 
any claims by Contractor for increased compensation or extension of completion deadlines shall 
be irrevocably waived and released unless Contractor provides such immediate oral notice and 
twenty-four (24) hour written notice and thereafter submits such detailed supporting documentation 
for the claim to Owner within such ten (10) Business Day period. 
 

5.6 THIS SECTION IS APPLICABLE ONLY TO WORK INCLUDING CONSTRUCTION,   RENOVATION 
OR REHABILITATION OF REAL PROPERTY IN MASSACHUSETTS WITH AN ORIGINAL 
MINIMUM CONTRACT VALUE OF $3 MILLION: Owner shall approve or provide written objection 
to all or any portion of each change order request made by Contractor within thirty (30) days after 
receipt by Owner of the complete change order request; provided that, an objection by Owner in 
whole or in part to any change order request shall be effective if given before the date that payment 
is due.  Owner’s rejection of a Contractor’s change order request shall be in writing and include an 
explanation of the factual and contractual basis for such rejection, and shall be certified as made in 
good faith. 

 
6. INFORMATION. 
6.1 If Contractor is required to provide Information, complete and accurate Information shall be submitted 

in sufficient time for review and approval by Owner prior to starting Work affected by such documents.  
All equipment and material shall conform to the details shown on Information approved by Owner. 

 
6.2 Once Information has been approved by Owner, Contractor shall not make any changes in Information 

without the prior written approval of Owner. 
 

6.3 It is the obligation of Contractor to review and evaluate the Specifications, and to promptly provide 
written notice to Owner of any errors, omissions or discrepancies that Contractor discovers.  
Contractor shall immediately notify Owner and request additional instruction in writing whenever 
Owner-provided Information is found to be unclear, incorrect or conflicting.  Contractor shall not 
undertake any Work based upon such Information until such discrepancy has been resolved by Owner. 
Contractor shall not proceed with uncertainty, and any cost incurred that could reasonably have 
been avoided through timely correction of the Specifications shall be the responsibility of 
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Contractor. 
 
6.4 Preliminary, certified for manufacture, certified for construction and as-built drawings shall be submitted 

to Owner for approval in the form requested by Owner.  Any drawing shall be produced in accordance 
with any Specifications and acceptable industry practices and shall be legible such that Owner is able 
to clearly distinguish all characters and lines.  

 
6.5 For Work that includes Information that is not prepared exclusively and solely for Owner, Contractor 

shall retain title to any such Information (excluding any portion thereof that contains Owner’s 
Confidential Information) that is subject to Contractor’s patents, copyrights, trademarks, service 
marks, intellectual property rights or proprietary interests provided that Owner shall have 
unrestricted and non-exclusive rights and license to use such Information.  For Work that includes 
Information that is prepared exclusively and solely for Owner, all such Information is the proprietary 
Information of Owner and shall be subject to the requirements applicable to Owner's Confidential 
Information as set forth in Article 34 “CONFIDENTIAL INFORMATION” herein, whether or not each 
such document is so identified. 

 
6.6 Contractor shall be responsible for the completeness and accuracy of the Information it provides and 

shall correct, at its expense, all errors or omissions therein.  Without limitation of any and all other rights 
and remedies available to Owner, the reasonable cost necessary to correct matters attributable to such 
errors shall be chargeable to Contractor.   
 

6.7 Contractor shall provide Owner with all Information necessary for Owner's use and understanding of 
the Work and the installation, operation, maintenance and repair thereof, and to allow Owner to satisfy 
any legal process, or any filing or disclosure requirement required under Law or regulation or 
requirement of a governmental body.  Except for Information deemed to be proprietary to Contractor 
under the terms of the Agreement, and except as set forth in this Article 6, all Information supplied or 
delivered to Owner pursuant to the Agreement shall be the property of Owner.  Contractor may retain 
for its records only, copies of any Information furnished to Owner, and unless otherwise agreed to by 
the parties, shall treat such Information in accordance with the requirements applicable to Owner's 
Confidential Information. 

 
6.8 Contractor shall keep such full and detailed accounts for proper financial management under this 

Agreement as Owner may reasonably request.  Contractor shall also promptly provide other 
information, copies of such reports, and other information reasonably requested at no cost to 
Owner. 

 
6.9 The interpretation of the Specifications shall rest with Owner’s Representative, whose decision in 

any matter shall be final and binding, subject to the dispute resolution provisions of this 
Agreement.  The Specifications are intended to state in general what is required for the Work, 
and the omission of minor details shall not operate to relieve Contractor from the obligation to 
provide all things necessary for the completion in proper working order of the entire Work outlined 
therein in accordance with the best construction or industry practices. 

 
7. ELECTRONIC DELIVERY OF INFORMATION. 

Owner and/or Contractor may agree to exchange business data or information electronically using 
a point-to-point connection or a value-added network either directly or through a third party E-
Business provider (collectively, “E-Business”).  The parties recognize and agree that the electronic 
transmission of information, including attachments, and access to E-Business systems by Owner 
employees, cannot be guaranteed to be secure from third party interception, error free or free from 
viruses or other damaging computer code, and that such information could be intercepted, 
corrupted, infected, lost, destroyed or incomplete, or otherwise be adversely affected during 
transmission or harmful to the recipient’s computer system.  Owner and Contractor have each taken 
steps within their organization to reduce the foregoing risk, consistent with the industry practices; 
however, there can be no assurance that outgoing E-Business is free of the foregoing faults or that 
engaging in E-Business will not create any harm to electronic systems.  If Contractor agrees to 
transmit information or documents relating to this Agreement using E-Business, Contractor shall 
be deemed to have accepted and be bound by the terms of this Agreement. 

 
8. DELAYS. 
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8.1 Schedule Commitment/Notice of Delay.  Time is of the essence with respect to the performance of the 
Work.  Each party shall give the other prompt written notice of any circumstances that may delay 
performance of the Work including any Force Majeure (as defined in Section 9.1).  Contractor shall 
notify Owner's Representative of any such circumstance orally as soon as possible after such 
circumstance occurs and in writing within twenty-four (24) hours after the occurrence of such 
circumstance.  Contractor shall record the cause of any resulting delay and the time lost in its reports 
and in its time sheets and shall submit such reports and time sheets to Owner’s Representative. 
 

8.2 Delays in Performance for Reasons Other Than Force Majeure. 
 
8.2.1 Owner may at any time request Contractor to delay performance, fabrication or delivery of all 

or any portion of any Work to be provided under the Agreement.  Contractor shall use its best 
efforts to accommodate such delay.  However, if Contractor is unable to accommodate all or 
a portion of Owner's request, it shall notify Owner in sufficient time for Owner to take alternative 
measures, including directing Contractor to place the affected Work or portion thereof, 
including any equipment, materials or supplies, in storage at a site authorized by Owner. 

 
8.2.2 Risk of loss and liability for Equipment, materials, and/or supplies placed in storage shall 

remain with Contractor until transferred to Owner in accordance with Article 26 “DELIVERY, 
TITLE AND RISK OF LOSS TO EQUIPMENT AND MATERIALS”. 

 
8.2.3 If Work or any portion thereof is ready for performance or shipment, but performance or 

shipment is delayed beyond the scheduled performance or shipment date by Owner, the 
parties will adjust the payment schedule accordingly and for any Direct Actual Costs resulting 
from such delays, use good faith efforts to negotiate a change order to address such costs.   

 
8.2.4 Contractor shall complete the Work in accordance with the Work schedule.  If the Work falls 

behind schedule due to acts or omissions of Contractor or any Contractor Resources, 
Contractor shall, at its sole cost and expense, use its best efforts to restore the Work to 
schedule, including placing Contractor Resources on extended working hours, assigning 
additional resources to the Work, and establishing expedited, priority treatment for the 
acquisition, fabrication and delivery of the equipment, materials and supplies necessary to 
complete the Work within the time set forth in the Agreement. 
 

8.3 Off Site Delays.  If Work at an off Site facility is delayed by either party, the other party shall be entitled 
to compensation for its documented direct, actual costs for each such period of delay. 

 
8.4 Limitation of Liability for Delay Damages at Site.  The parties agree to limit liability for damages incurred 

by delays at a Site as follows: 
 

8.4.1 At any point after Owner orders Contractor to start the Work, Contractor’s delay shall be 
deemed to commence when the Work location or Work site becomes available for Contractor’s 
performance of Work but Contractor, in whole or in part, does not perform the Work, and such 
delay shall be deemed to cease when Contractor resumes Work performance in accordance 
with the Agreement terms.  For delays caused by Contractor, Owner shall be compensated for 
its actual costs to accommodate or mitigate the impact of each Contractor delay. 

 
8.4.2 At any point after Owner orders Contractor to start the Work, Owner’s delay shall be deemed 

to commence when Contractor Resources are able to be present at the Work location and able 
to perform the Work but are prevented by Owner from performing such Work and such delay 
shall be deemed to cease when Owner no longer prevents such performance.  In the event of 
a delay requested by Owner, or a delay caused solely by Owner's negligence, to the extent 
Contractor has incurred labor costs caused by such delay, Contractor shall be compensated 
pursuant to Section 8.4.3. 

 
8.4.3 The duration of delay shall be computed in increments of one (1) hour.  Compensation for each 

party's direct labor costs shall be made only to the extent that a party actually incurs direct labor 
costs, if any.  The delayed party shall use commercially reasonable efforts to minimize the costs 
it incurs for each delay by rescheduling its activities, redeploying its work force, or by other 
appropriate action. The parties shall consult at least weekly concerning delays, Contractor shall 
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provide Owner with documentation relating to such delay as requested by Owner, and Owner 
shall maintain a log of each party's delay.  Compensation for delay shall be made at the 
completion and Acceptance of the Work by determining the total number of hours of delay for 
each party, and subtracting the lesser number of hours from the greater to establish the party 
with a delay balance.  Contractor shall be compensated for the lesser of (i) its delay balance or 
(ii) the number of working hours (not to exceed eight (8) hours per day) the Work is delayed 
beyond the scheduled completion date due to the request of Owner, or the sole negligence of 
Owner. 

 
8.4.4 Contractor shall not be compensated for delay time unless it provides written notice of such 

delay to Owner within the period specified in this Article. 
 

9. FORCE MAJEURE. 
9.1 Neither party shall be liable to the other for loss or damage resulting from any delay or failure of a party 

to perform its contractual obligations due to Force Majeure. 
 
9.2 Force Majeure shall extend the time for Contractor's performance only to the extent such condition 

directly affects completion of Work.  Contractor shall use its best efforts to reschedule its Work to 
mitigate the effect of such condition and to eliminate such condition as soon as possible.  If the Work 
falls behind schedule due to a Force Majeure, Owner may direct Contractor to accelerate the Work by 
whatever means Owner may deem necessary, including subcontracting Work or working additional 
hours or shifts, and Owner shall pay Contractor for the agreed Direct Actual Costs incurred by 
Contractor in connection with any such directed acceleration. 

 
9.3 Neither this Article nor any other provision of the Agreement shall excuse the non-performance or 

delayed performance of Contractor due to any failure of Contractor to prepare for the Work or 
commercial impracticability experienced by Contractor, including market changes, increased costs or 
insufficient money. The party whose performance is affected shall give prompt notice thereof; such 
notice may be given orally or in writing but, if given orally, it shall be promptly confirmed in writing, 
providing details regarding the nature, extent and expected duration of the Force Majeure, its 
anticipated effect on the ability of such party to perform obligations under this Agreement, and the 
estimated duration of any interruption in Work or other adverse effects resulting from such Force 
Majeure, and shall be updated or supplemented to keep the other party advised of the effect and 
remedial measures being undertaken to overcome the Force Majeure. If Contractor’s performance 
is impaired by Force Majeure for a period of thirty (30) days or more, Owner shall have the right to 
terminate the Agreement upon written notice and without further liability. 

 
 

10. INSPECTION. 
10.1 Contractor shall advise Owner in writing of each location where Work is being performed or where 

materials or Equipment are being manufactured, stored, or prepared for use under the Agreement, in 
each case, reasonably in advance of conducting such Work or storing such items to allow Owner to 
witness or inspect the same.  Contractor shall, on behalf of itself and its Subcontractors, provide 
unrestricted access to such locations for inspection of Work. 

 
10.2 Contractor shall provide Owner timely notice of the date of all tests relating to the Work, and provide 

test results promptly to Owner.  Owner shall have the right to inspect the status of all Work at the 
facilities of Contractor and its Subcontractors, as well as at the Site.  Such inspections shall be 
conducted upon reasonable advance notice to, and during the working hours of Contractor Resources.  
Such general inspection rights are in addition to, and not in limitation of, any and all inspection and 
testing rights of Owner set forth in the Agreement.  Owner’s approval of Work shall in no way reduce 
or modify Contractor's obligations to meet performance and other requirements of the Agreement.  By 
such approval, Owner in no way assumes any part of Contractor's responsibility for the satisfactory 
performance of Work. 

 
10.3 Inspection of Equipment or materials during manufacture will be performed by Owner solely in an effort 

to detect discrepancies and defects as early as possible.  No Acceptance of Equipment or materials 
shall be construed to result from such inspections by Owner. 

 
10.4 If any Work should be enclosed without Owner’s inspection, Contractor shall, at Owner's request, 
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uncover the Work, allow an inspection and properly restore the Work all at Contractor's expense.  
Owner's Representative may order reexamination of any Work. 

 
11. REQUIREMENTS FOR ACCEPTANCE. 

Acceptance of Work shall be conditioned upon Contractor submitting to Owner’s Representative the 
following: 

 
11.1 written notice that the Work is complete and ready for final inspection; 

 
11.2 properly executed, unconditional waivers or releases of liens from Contractor and all Subcontractors, 

conditioned upon payment, who provide labor, materials, equipment or supplies for the Work; 
 
11.3 evidence of satisfactory completion of all acceptance testing required under the terms of the 

Agreement; 
 
11.4 all Information required under the Agreement; and 
 
11.5 an accounting for all tools, materials, and equipment provided by Owner. 

 
12. PARTIAL COMPLETION AND ACCEPTANCE. 

If at any time prior to Acceptance as referred to in Article 11 “REQUIREMENTS FOR ACCEPTANCE”, 
any portion of the Work has been completed and if Owner determines that such portion of the Work is 
of value, Owner will, if applicable, issue to Contractor a certificate of partial completion.  Upon the 
issuance of such certificate, or at any time thereafter, Owner may take over and use the portion of the 
Work described in such certificate and may exclude Contractor therefrom.  The issuance of a certificate 
of partial completion will not release Contractor or its sureties from any obligations under the 
Agreement unless such prior use delays the Work or increases its cost.  In this event, Contractor will 
be entitled to extra compensation or extension of time, or both, as Owner may determine. 

 
13. SUSPENSION OF WORK. 

Owner may at any time suspend the Work or any part thereof upon oral notice to Contractor.  Such 
oral notice shall be confirmed in writing by Owner.  The Work shall be resumed by Contractor promptly 
after written notice from Owner to Contractor to do so.  Owner will make payment for all Work 
completed and accepted by Owner as of the suspension date, in accordance with the agreed payment 
rates and milestones. 
 

14. TERMINATION FOR CAUSE. 
14.1 Without prejudice to any other right or remedy Owner may have under the Agreement, at Law and/or 

in equity, and upon providing written notice of such termination to Contractor, Owner may terminate 
the Agreement without any liability being owed thereby by Owner to Contractor, in the event of the 
occurrence of any of the following:   
14.1.1 insolvency of Contractor; 
14.1.2 filing of a voluntary petition in bankruptcy by Contractor; 
14.1.3 filing of an involuntary petition in bankruptcy against Contractor; 
14.1.4 appointment of a receiver or trustee for Contractor;    
14.1.5 execution by Contractor of an assignment or any general assignment (other than an 

assignment undertaken in connection with a financing) for the benefit of creditors; 
14.1.6 commencement of any legal proceeding against Contractor that, in Owner's opinion, may 

interfere with Contractor's ability to perform in accordance with the Agreement; or 
14.1.7 Contractor consolidates with, or merges with or into, or transfers all or substantially all of its 

assets to, another entity and/or sells, assigns or otherwise transfers the Agreement; in each 
case without Owner's advance written consent. 

 
14.2 If Contractor fails to diligently perform the Work in accordance with the Agreement or if Contractor 

otherwise breaches any of the terms of the Agreement, in addition to Owner rights set forth in Section 
14.1 above and Section 25.7 regarding safety or environmental violations, Owner shall have the right 
without any liability being owed thereby by Owner to Contractor, upon giving Contractor written notice 
of default and allowing Contractor a period of five (5) Business Days, or such other period as may be 
agreed upon by the parties or as may be determined by Owner to be necessitated by exigent 
circumstances, to remedy such deficiency. In the event such default is not completely remedied, Owner 



GTCs – Services, Equipment and Construction                                                                                          Page 12 
Revision 28 Dated 4/15/2025                                                                   EVERSOURCE ENERGY CONFIDENTIAL 

may cancel the Agreement in whole or in part upon giving written notice to Contractor; and complete 
the Work itself or to have the Work completed by another entity, with any additional cost associated 
therewith being the liability of Contractor.  
 

14.3 Upon receipt of any notice of termination as described in Section 14.1 or Section 14.2 above, 
Contractor shall immediately cease Work, commence demobilization of any affected Contractor 
Resources, and, if requested by Owner, promptly remove from the Site all materials and equipment 
which have not been either fully or partially paid for by Owner.  Contractor shall promptly settle the 
liabilities and claims arising out of the termination of subcontracts and orders. 

 
14.4 Contractor shall maintain a written, detailed inventory of all Equipment in storage at the Site(s), in 

route to the Site(s), in storage or manufactured away from the Site(s), and on order from its 
suppliers and Subcontractors and provide Owner with such inventory upon request.  Upon Owner's 
written request and to the extent that title has not transferred earlier pursuant to Article 26 
“DELIVERY, TITLE AND RISK OF LOSS TO EQUIPMENT AND MATERIALS,” Contractor shall 
promptly transfer title and deliver to Owner completed or partially completed Work and/or contract 
rights of Contractor relating to the Work, and Contractor shall execute and deliver such documents 
and take all such actions as Owner may require for the purpose of vesting in Owner such 
ownership, rights and benefits of Contractor with respect to the Work.   

 
14.5 In the event any termination under this Article 14 is subsequently determined, pursuant to the dispute 

resolution process set forth in Article 39 “DISPUTE RESOLUTION; NEGOTIATION; MEDIATION; 
ARBITRATION”, to have been made without cause, such termination shall be deemed a Termination 
for Convenience under Article 15 hereof. 

 
15. TERMINATION FOR CONVENIENCE. 
15.1  Owner shall have the right to terminate and/or cancel the Agreement or all or any portion of the Work 

for any reason, or for Owner's convenience, and at its sole and exclusive discretion, upon at least one 
(1) day's prior written notice to Contractor specifying when such termination becomes effective.  Upon 
such effective date, Contractor shall immediately cease Work, commence demobilization of any 
affected Contractor Resources, and, if requested by Owner, promptly remove from the Site all 
materials and Equipment which have not been either fully or partially paid for by Owner.  Contractor 
shall promptly settle the liabilities and claims arising out of the termination of subcontracts and orders 
and shall use its best efforts to minimize any associated costs.  After termination, Contractor shall 
cooperate with Owner to the fullest extent for the purpose of allowing Owner or its designee to fully 
perform all functions previously performed by Contractor under the Agreement. 
 

15.2  Upon Owner request, Contractor shall provide a written, detailed inventory of all Equipment in storage 
at the Site(s), in route to the Site(s), in storage or manufactured away from the Site(s), and on order 
from suppliers and Subcontractors.  Upon Owner's request and to the extent that title has not 
transferred earlier pursuant to Article 27, Contractor shall promptly transfer title and deliver to Owner 
completed or partially completed Work (including Information or other work product related to the Work) 
and/or contract rights of Contractor relating to the Work for which Owner has made payment, and 
Contractor shall execute and deliver such documents and take all such actions as Owner may require 
for the purpose of vesting in Owner such ownership, rights and benefits of Contractor with respect to 
the Work. 
 

15.3  In the event of a termination under this Article 15, except as otherwise expressly agreed to in writing 
by the parties, Owner shall pay for the Work completed in compliance with the Agreement through the 
effective date of termination.  
 

16. OWNER’S REPRESENTATIVE STATUS. 
Owner's Representative will perform inspection of the Work and has the authority to stop the Work 
whenever such stoppage may be necessary to insure the proper execution of the Agreement.  He/she 
also has authority to reject any and all Work that does not conform to the Agreement and to decide 
questions that arise in the execution of the Work.  Owner's Representative will make decisions in 
writing within a reasonable time on all claims of Contractor and on all other matters relating to the 
execution and progress of the Work or interpretation of the Agreement documents. 

 
17. CONTRACTOR’S SUPERVISORY DUTIES. 
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17.1 Prior to commencing any Work, Contractor shall identify to Owner a Contractor's Representative 
authorized to receive all communications from Owner, provide all approvals or authorizations required 
from Contractor and act on behalf of Contractor in all matters concerning the Work.  Owner reserves 
the right to require the removal and replacement of Contractor's Representative for any reason. 

 
17.2 Contractor shall efficiently and continuously supervise its Contractor Resources required to complete 

the Work.  Contractor shall be fully liable for the acts and omissions of Contractor Resources. 
Contractor shall provide an adequate and competent supervisory staff throughout the course of the 
Work. 

 
17.3 Contractor shall at all times enforce strict discipline and good order among Contractor Resources, and 

shall not employ any unfit person or anyone not skilled in the tasks assigned under the Agreement.  
Owner shall have the right to request Contractor to remove any person determined by Owner to be 
unqualified or unfit to perform the Work. 

 
17.4 In the event Contractor Resources are given access to any of Owner's computer systems or equipment 

or Owner Information (including, without limitation, Owner’s Confidential Information), Contractor 
agrees not to use Owner's systems or equipment or such Owner Information for any purposes other 
than that contemplated in the Agreement.  Contractor further agrees to keep confidential any 
Information it obtains in the course of performing Work under this Agreement and to utilize data security 
systems approved by Owner and compliant with Owner’s IT Security Requirements and applicable 
Law.  Contractor agrees to cause its Contractor Resources to comply with applicable provisions of 
Owner's IT Security Requirements and policies and applicable Laws and regulation. 

 
17.5 For any Services to be performed on any Site, within five (5) Business Days of Owner's request, 

Contractor shall provide to Owner, the names, classifications and job locations of Contractor 
Resources.  Owner shall have the right to request that Contractor remove and replace (at no cost 
to Owner) any person determined by Owner in its discretion to be unqualified or unfit to perform 
the Work, in which case Contractor shall do so (including reassignment to work other than for 
Owner and/or Owner Affiliates to the extent allowable under Contractor's labor agreement(s) and 
Law).  Owner's requests and/or reviews concerning any Contractor Resources shall not be 
construed in any manner as creating any employment, contractual or other relationship between 
Owner and such person, or otherwise granting Owner control over such person and/or the 
performance of the related Work. 

 
17.6 Contractor shall, subject to Owner approval, designate certain Contractor Resources as key 

personnel with respect to the Work.  Contractor shall not remove, replace, or reassign such 
designated key personnel without the prior written consent of Owner, which shall not be 
unreasonably withheld.   

 
17.7 THIS SECTION IS APPLICABLE ONLY TO DISTRIBUTION OR TRANSMISSION SERVICES ON 

SITES.  In addition to the requirements of Section 17.5, Contractor shall provide to Owner, the 
names, classifications and job locations of Contractor Resources that were former employees of 
Owner or any of its Affiliates, that Contractor desires to assign to provide Services on behalf of 
Contractor and/or any Subcontractor at least three (3) Business Days prior to those Contractor 
Resources performing any such Services.  
 

18. INDEPENDENT CONTRACTOR. 
Contractor Resources shall perform all Work as independent contractors, and shall not be deemed to 
be the employees or agents of Owner for any purpose whatsoever. 

 
19. SUBCONTRACTING. 
19.1 Contractor shall provide Owner with notice of any Work that it desires to subcontract along with a list 

of proposed Subcontractors.  Owner shall have the right to refuse any proposed Subcontractor and 
Contractor shall not enter into any such subcontract with any such Subcontractor as to which Owner 
has made an objection.  Contractor shall not make any substitution of proposed Subcontractors prior 
to or during the term of this Agreement without prior written approval from Owner.  Neither Contractor 
nor any Subcontractor shall assign any Work under this Agreement without the written consent of 
Owner. 
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19.2 Irrespective of Owner’s consent or the terms of any agreement between Contractor and any 
Subcontractor, Contractor shall (a) be fully responsible to Owner for acts and omissions of Contractor 
Resources; (b) remain fully responsible for the full and faithful performance of the Contract; (c) direct 
and control the activities of all Contractor Resources; (d) remain fully bound by all terms and conditions 
of the Agreement including all requirements for indemnity and warranty.  Contractor shall include all 
Agreement provisions related to any subcontracted Work in the written agreement between Contractor 
and such Subcontractor for such Work, including warranty, insurance, audit and indemnity 
provisions. Contractor shall be responsible for the satisfaction of all contractual and legal obligations 
to such subcontractor and supplier. 

 
19.3 Owner shall have the right to request that Contractor terminate any subcontract and remove any 

Contractor Resources determined by Owner, in its sole discretion, to be unqualified or unfit to perform 
the Work or any portion thereof. 
 

19.4 Nothing contained in the Agreement documents shall create any direct contractual relation between 
any Subcontractor and Owner. 
 

19.5 Contractor shall not allow access to the Site(s) or any portion thereof under the control of Contractor 
by any person not acting under the direction and control of Contractor, other than Owner, Owner's 
Representative, other authorized representatives of Owner, other contractors engaged by Owner 
and governmental authorities. 

 
19.6 THIS SECTION IS APPLICABLE ONLY TO WORK INCLUDING CONSTRUCTION RENOVATION 

OR REHABILITATION OF REAL PROPERTY IN CONNECTICUT: Contractor shall include in each 
of its subcontracts a provision requiring each Subcontractor to pay any amounts due any of 
Subcontractor’s subcontractors or suppliers for Work furnished, not later than thirty days after the 
date such Subcontractor receives a payment from Contractor, which encompasses Work furnished 
by such Subcontractor. 
 

19.7 THIS SECTION IS APPLICABLE ONLY TO WORK INCLUDING CONSTRUCTION RENOVATION 
OR REHABILITATION OF REAL PROPERTY IN MASSACHUSETTS:   Contractor shall pay any 
amounts due any Subcontractor for such Work furnished, in compliance with applicable Laws, 
including M.G.L. c. 149, §29E. 
 

19.8 For the duration of the Agreement, as Owner is a federal government contractor, Contractor and 
any subcontractor at any tier providing services to Owner, must comply with all guidance for 
contractor workplace locations.  Contractor shall include the substance of this clause in 
subcontracts at any tier that exceed the simplified acquisition threshold, as defined in Federal 
Acquisition Regulation 2.101 on the date of subcontract award, and are for services, including 
construction, performed in whole or in part within the United States or its outlying areas. 

 
20. COMPLIANCE. 
20.1 Contractor and Contractor Resources shall comply with all Laws, regulations and requirements 

applicable to the Contractor and the Work, including international, federal, state and local Laws, 
and the Laws applicable to any location where any Work is to be performed, constructed, 
manufactured, stored or delivered.  Such compliance shall include environmental, human rights, 
labor, employment, non-discrimination and anti-corruption Laws (including the Foreign Corrupt 
Practices Act), and all applicable maritime, customs, export, and import Laws, requirements, rules 
and regulations, and the applicable laws, requirements, rules and regulations of the country of 
origin or destination, any intermediate country, and the United States in the performance of the 
Work.  The country of any location where Work is to be performed, whether it is the country of origin 
or destination, or any intermediate country must be a member of the International Labour 
Organization (ILO).  The costs of such compliance with the foregoing requirements shall be borne 
exclusively by Contractor and Contractor shall defend, indemnify, and hold Owner harmless from 
any liabilities, damages, fines, penalties and costs arising from Contractor’s noncompliance with 
this Article 20. 

 
20.2 Contractor and Contractor Resources shall comply with Owner's requirements, procedures, and 

policies including without limitation those found in the Exhibits hereto, and as additionally 
incorporated by reference in the Order or Agreement documents and/or issued in connection with 
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the Work and as in effect from time to time. 
 

20.3 THIS SECTION IS APPLICABLE TO WORK PERFORMED PURSUANT TO A STATE OR 
FEDERAL GOVERNMENT CONTRACT OR STATE OR FEDERALLY FUNDED CONTRACT:  In 
connection with its performance of Work pursuant to a state or federal government contract or state or 
federally funded contract, in addition to all other legal compliance obligations, Contractor shall comply 
with all Laws and regulations specific to and applicable to such  contracts, including  without limitation, 
regulations and Laws regarding employment and non-discrimination, unless exempted by said 
regulations.  The Equal Opportunity Clause set forth in 41 CFR Section 60 1.4(a)), is hereby 
incorporated by reference.  This contractor and subcontractor shall abide by the requirements 
of 41 CFR 60-300.5(a).  This regulation prohibits discrimination against qualified protected 
veterans.  This contractor and subcontractor shall abide by the requirements of 41CFR 60-
741.5(a).  .  Contractor and all of its Subcontractors shall comply with the provisions and regulations 
pertaining to nondiscrimination in employment (41 CFR Sections 60 1.4, 1.40, 1.41 and 1.42), and the 
filing of Standard Form 100 (EEO 1). Contractor certifies, in accordance with the requirements of 41 
CFR Section 60 1.8), that its facilities for employees are not segregated.    Further, Contractor will 
comply with the provisions of (unless exempted from) the notice posting requirements of Executive 
Order 13496 set forth in 29 CFR Part 471, Appendix A to subpart A, which is incorporated herein by 
reference. For any Work performed for Owner pursuant to an agreement between Owner and the 
Connecticut Department of Transportation for which Owner receives State or Federal funds, the 
“Connecticut Required Contract/Agreement Provisions, Specific Equal Employment Opportunity 
Responsibilities” (SEEOR), dated July 2024, as may be amended from time to time, are hereby 
incorporated by reference. For any Work performed on federal government property or funded by 
the federal government, Contractor shall comply with all applicable Federal Acquisition Regulation 
(FAR) requirements related to such Work, including, without limitation, Buy America and Buy 
American requirements, as applicable. 

 
20.4 Code of Business Conduct – Because Owner places such a high priority on ethical and legal 

conduct, Owner requires all Contractors and their Contractor Resources to read, understand and 
comply with Owner’s Supplier Code of Business Conduct, available on the Eversource.com 
website.  Owner values its relationships with its suppliers and contractors and shares the 
following core values with contractors and suppliers wanting to conduct business with Owner: 1) 
Maintain and adhere to the highest ethical standards; 2) Comply with all federal, state and local 
Laws and regulations, as well as all of Owner’s policies and procedures. including this Code; 3) 
Embed safety in every aspect of work performed; 4) Foster an engaged and inclusive work 
environment that ensures everyone is treated with respect and dignity; 5) Avoid any and all 
conflicts of interest, and the appearance of such; and 6) Keep property, resources and 
information secure, and keep confidential Owner’s customer, employee and shareholder 
information. Contractor’s failure to conduct business in a manner that meets these standards 
could result in a termination of the Agreement under Section 14.2.  
 

20.5 For all Equipment and Services supplied by Contractor and used for Owner’s high and medium 
impact Bulk Electric Systems (“BES”) and Cyber Systems as described in North American 
Electric Reliability Corporation (“NERC”) Critical Infrastructure Protection (“CIP”) Reliability 
Standards, including, without limitation CIP-013, Contractor shall comply with Owner’s Supply 
Chain Cyber Security Risk Management Program requirements as set forth in the Contractor CIP 
Compliance Agreement, incorporated by reference if applicable to such Equipment and Services. 
 

20.6 Applicable to Work or Services requiring the processing of personal data of the following: 
 
a. Connecticut Residents:  In compliance with the Connecticut Consumer Data Privacy 

Act., Conn. Gen. Stat. § 42-515 through 42.525 (“CTDPA”) 
 

b. New Hampshire Residents: Effective January 1, 2025, in compliance with New 
Hampshire Expectation of Privacy Act, RSA 507- H ("NHEPA").  

  
20.6.1 If Contractor processes any personal data of customers of Owner that are Connecticut 

and/or New Hampshire residents, Contractor agrees to comply with applicable laws, 
including, without limitation, CTDPA and NHEPA.  

20.6.2 Limited Use of Personal Information.  At all times during the term of the Agreement, 
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Contractor shall collect, access, use, disclose, process or retain Personal Data solely for 
the purpose of rendering the contracted services to Owner and not for any other purpose.  
In no event shall Contractor sell any Personal Data to any third party.  Contractor shall not 
share or otherwise disclose any Personal Data to any third party except as is necessary to 
provide services to Owner and provided Owner has been notified and has consented in 
writing to such disclosure.   

20.6.3 Assistance by Contractor. Contractor shall adhere to Owner’s written instructions pursuant 
to the Agreement and shall assist Owner in meeting Owner's obligations under the CTDPA 
and/or NHEPA. Such assistance should include: 1) assisting Owner in fulfilling Owner’s 
obligation to respond to consumer rights requests; 2)  assisting Owner in meeting Owner's 
obligations in relation to the security of processing the personal data and in relation to the 
notification of a breach of security, as defined under Connecticut and New Hampshire law 
(i.e.  Conn. Gen. Stat. §36a-701b and RSA 359-C:19), of Contractor’s system, in order to 
meet Owner's obligations; 3) providing necessary information to enable Owner to conduct 
and document data protection assessments.   

20.6.4 Contractor Obligations. Contractor shall: 1) Ensure that each person processing Owner 
personal data is subject to a duty of confidentiality with respect to the data; (2) at Owner's 
direction, delete or return all personal data to Owner as requested at the end of the 
provision of services, unless retention of the personal data is required by law; (3) upon the 
reasonable request of Owner, make available to Owner all information in its possession 
necessary to demonstrate Contractor's compliance with the obligations of the CTDPA 
and/or NHEPA; (4) after providing Owner an opportunity to object, engage any 
subcontractor pursuant to a written contract that requires the subcontractor to meet the 
obligations of Contractor with respect to the personal data; and (5) allow, and cooperate 
with, reasonable assessments by Owner or Owner's designated assessor, at Owner’s 
expense,  or Contractor may arrange for a qualified and independent assessor to conduct 
an assessment of Contractor's policies and technical and organizational measures in 
support of the obligations of the CTDPA and/or NHEPA, using an appropriate and accepted 
control standard or framework and assessment procedure for such assessments. 
Contractor shall provide a report of such assessment to Owner upon request.  

20.6.5 Nothing in this Agreement shall be construed to relieve Owner or Contractor from the 
liabilities imposed on Owner or Contractor by virtue of Owner's or Contractor's role in the 
processing relationship, as described in the CTDPA and/or NHEPA.  

20.6.6 Controller and Processor Relationships. The Parties acknowledge and agree that 
determining whether Owner or Contractor are acting as a controller or processor with 
respect to a specific processing of data is a fact-based determination that depends upon 
the context in which personal data is to be processed. If Contractor is not limited in 
processing personal data pursuant to Owner’s instructions, or if Contractor fails to adhere 
to such instructions, Contractor acknowledges and agrees that Contractor is a controller 
and not a processor with respect to a specific processing of data. If Contractor continues 
to adhere to Owner’s instructions with respect to a specific processing of personal data, 
then Contractor shall remain a processor. If Contractor begins, alone or jointly with others, 
determining the purposes and means of the processing of personal data, Contractor is a 
controller with respect to such processing and may be subject to an enforcement action 
under the CTDPA and/or NHEPA.  

 
21. SITE REQUIREMENTS. 
21.1 For all Work to be performed at a Site, Contractor Resources shall comply with Owner’s requirements, 

procedures, and policies and training requirements, including those relating to safety, security, 
environmental practices and access authorization, currently in effect, copies of which are available 
upon request. 
 

21.2 Owner shall have the right to place its forces or any other contractor’s forces at the Site to perform 
work not included in the Agreement.  All Work performed by Contractor shall be undertaken in full 
cooperation with Owner’s personnel or the personnel of other contractors at the Site, in order to 
achieve the least possible interference with the continuity and efficiency of all Owner’s interests or 
activities at the Site.  Contractor’s forces shall work in harmony with all such other forces, and in 
accordance with Owner’s schedules. 

 
21.3 Contractor represents that prior to commencing Work it has advised its forces of Owner’s 
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requirements, procedures and policies; satisfied the applicable training requirements; and 
conducted such inspections and made such inquiries as it deems necessary concerning the conditions 
at each Site which might affect Contractor’s execution and completion of the Work.  Contractor agrees 
and acknowledges that Information provided by Owner concerning Site conditions has been used for 
reference only and shall not be claimed to relieve Contractor from its obligation to independently 
assess the requirements of the Work. 

 
21.4 Contractor shall plan and execute the Work in such a way to avoid any unscheduled interruption of 

utility service.      
 

21.5 Contractor shall use only the established roads for the performance of the Work, and any such 
temporary roads approved by Owner and necessary for the Work.  When necessary to cross curbing, 
sidewalks or similar features, they must be properly protected, and if damaged, shall be restored to 
previous condition at Contractor’s expense. 
 

22. INCIDENTAL MATERIALS AND CONSUMABLES. 
Unless expressly set forth in the applicable Specifications, Contractor will use its facilities, tools and 
equipment, in its discretion, necessary to perform the Work (other than Equipment purchased by 
Owner) and Owner will have no right to use such  tools, equipment or facilities and Contractor may 
substitute comparable tools, equipment and facilities for completion of the Work (but not components 
or materials of Equipment or Equipment purchased by Owner) provided that at all times, Contractor 
shall meet the Specifications and all Agreement requirements.   Contractor, at its sole expense and 
prior to delivering consumables or materials incidental to performance of Work at the Site, shall inspect 
or test such consumables or materials to ensure compliance with the Agreement, including the 
Specifications. 

 
23. HAZARDOUS MATERIALS. 
23.1 Contractor shall provide to Owner’s Representative or designee a written description of and purpose 

for the use of any products or processes in the Work that are Hazardous Materials or may result in the 
generation of Hazardous Materials.  Such written submission must identify, prior to the start of the 
Work and to the satisfaction of Owner’s Representative or designee, the practices used to minimize 
such generation and demonstrate that it has taken all possible steps to eliminate or reduce to the 
maximum extent possible such generation. 
 

23.2 Contractor shall ensure the environmentally responsible management of any Hazardous Materials 
included in or resulting from the Work.  In performing the Work, Contractor shall comply fully with all 
Environmental Laws.  Contractor is solely responsible for the proper identification and labeling, 
documentation, handling, storage, minimization, processing and recycling of any and all such 
Hazardous Materials.  Unless otherwise indicated, Contractor shall be responsible for manifesting, 
transporting and removing from Site any and all Hazardous Materials.  Contractor shall be liable for 
any and all costs incurred by Owner, at Owner’s sole discretion, for the storage, handling, processing, 
removal and disposal thereof. 

 
23.3 Contractor shall defend and indemnify Owner, its parent, Affiliates and its and their employees, agents, 

officers and directors and hold it and them harmless from any and all damages, claims, demands, or 
suits of any kind for injury to persons, including death, and damage to property suffered by any person 
(including Contractor Resources) or by any firm or corporation arising out of, or claimed to have arisen 
out of, any acts or omissions of Contractor and Contractor Resources related to or involving Hazardous 
Materials generated during the course of the Work or brought to the Site by Contractor or Contractor 
Resources.  This indemnification shall include any liabilities or claims related to the storage, handling, 
processing, release, or removal from Site of any such Hazardous Materials by Contractor, Contractor 
Resources, transporters, recyclers, or any treatment, storage or disposal facility used by Contractor or 
such other persons.  Further, this indemnification shall include liability for any and all costs or penalties 
(including legal, attorney, administrative, or regulatory fees and expenses) incurred or imposed as a 
result of actions pursued by federal, state or local governments or agencies related, in any way 
whatsoever, to the management of such Hazardous Materials. 

 
23.4 Contractor agrees to use the EPA identification number assigned to the Site at which Contractor is 

working.  The use of such EPA number shall not constitute assumption of environmental liability by 
Owner.  In the event Owner has no EPA number for the Site in question, Contractor shall apply for a 
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temporary number. 
 
23.5 No chemical consumable product may be delivered to any Site without prior written approval by 

Owner’s Representative or designee in the manner provided in the first paragraph of this Article 23.  
As a condition precedent to such pre-approval, Contractor shall identify to Owner’s Representative any 
and all chemical consumable products that will be used in performing the Work or are listed on the 
Site’s approved Chemical Consumables Products List.  Such identification shall include a copy of the 
product’s Material Safety Data Sheet (MSDS), the specific use and location of use, and the expected 
quantity that will be required to perform the Work.  Owner’s consideration of Contractor’s request shall 
involve the products’ health and safety hazards, environmental and fire hazards, potential for 
degrading Owner’s systems or components, potential for creating Hazardous Materials, and availability 
of suitable alternatives.  A substitute product may only be used following the receipt of express written 
permission by Owner’s Representative.  Contractor is solely responsible for any costs or expenses 
incurred by Owner as a result of Contractor’s use of a product that has not been specifically authorized. 

 
23.6 Following completion of the Work, Contractor shall identify to Owner’s Representative all materials or 

waste that it reasonably believes constitute Hazardous Materials.  Final classification of such waste 
shall be at the sole discretion of Owner’s Representative.  Unless directed otherwise by Owner, 
Contractor shall promptly remove any and all equipment and consumables from the Site.  In the event 
that Contractor fails to complete such removal in a timely fashion following completion of the Work, 
Owner may, at its sole discretion, retain any such material as property of Owner or arrange for its 
removal at the sole expense of Contractor.  Such expenses to be borne by Contractor include, the 
costs of laboratory testing, storage fees, processing, treatment, transportation, recycling, and disposal.  
The manifesting, transportation and removing from Site of any and all Hazardous Materials shall be 
effected by Contractor, at Contractor’s sole cost and expense. 
 

24. SUBSTITUTIONS AND SPARE PARTS. 
Contractor shall make available for purchase by Owner, for a period of five (5) years, an adequate 
supply of spare parts for all Equipment supplied by, assembled or fabricated by Contractor as part of 
the Work. Unless otherwise stated, any Equipment described by trade name or identified by the 
name of the manufacturer are intended as a standard of the type desired.  Equipment made by 
other manufacturers may be used, provided that they are equal or better in material, design and 
workmanship to those named, and provided that such substitutions are approved by Owner in 
writing.  All parts of like units shall be so constructed as to be interchangeable with like parts of 
duplicate units, unless the specifications provide otherwise. 
 

25. SAFETY PRACTICES. SECURITY, PROTECTION OF THE PUBLIC, WORK AND PROPERTY. 
25.1. Because Owner places such a high priority on safety, Owner requires all Contractors and their 

Contractor Resources to read, understand and comply with Owner’s Safety Policy, available on the 
Eversource.com website. Contractor and Contractor Resources shall be instructed, familiar with and 
required to follow safety rules and regulations applicable to the Work being performed, and comply 
with (1) all Owner policies and procedures (available upon request) applicable to the Work, and any 
addenda, revisions or updates thereto; and; (2) those policies and procedures referenced in the 
Agreement or Order.  Contractor shall coordinate site specific Personal Protective Equipment (PPE), 
arc flash protection and FR clothing requirements with Owner.  Contractor shall have the sole 
responsibility to see that such persons are so informed, properly trained and that safety practices are 
followed.   

 
25.2. Contractor shall establish and maintain safeguards, controls, work rules, or other measures to 

protect the Equipment, and/or Owner’s property that is placed under Contractor’s control, from 
damage, harm, or sabotage for the entire time during the performance of the Work until Final 
Acceptance.  Contractor shall fully comply with any applicable Owner Site rules.  For all Work to 
be performed at a Site, Contractor Resources shall comply with Owner’s requirements, standards, 
procedures, and policies and training requirements, including those relating to safety, security, 
environmental practices and access authorization, currently in effect, copies of which are available 
upon request or may be available electronically, through an Owner’s website. Contractor shall 
conduct safety briefings and job hazard assessments.  Upon Owner’s request, Contractor shall 
provide documentation, confirming Contractor’s compliance with this Article 25, including OSHA 
logs, qualification requirements and training certifications, licenses and detailed job safety and 
hazard assessment job plans, and reports of accidents involving Contractor Resources during the 
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performance of the Work on Owner’s Site.  
 
25.3. While performing all Work, Contractor shall, and shall ensure that Contractor Resources strictly 

observe and fully comply with all federal, state, and local safety Laws, rules and regulations applicable 
to the Work and/or the Site   Contractor shall provide and maintain all necessary precautions for the 
protection and safety of the public.  It shall continuously take all necessary precautions to protect 
Owner’s property from injury or loss arising in connection with the Agreement.  In addition, when 
performing Work in close proximity to Owner’s employees, Owner’s safety rules shall be applicable. 

 
25.4. Contractor shall train all Contractor Resources who carry out Work in the vicinity of energized 

conductors and equipment, in approved methods of artificial resuscitation, before such persons begin 
any Work. 

 
25.5. Except with respect to Hazardous Materials, for which the provision of MSDS is required, pursuant to 

Article 23 “HAZARDOUS MATERIALS”, upon Owner request, Contractor shall furnish to Owner’s 
Representative Material Safety Data Sheets (MSDS) for any other product intended for use with the 
Work and make copies of such MSDS available to Owner at the Site or other mutually agreed upon 
location.  No product for which an MSDS submittal has been requested shall be used until the MSDS 
has been reviewed by Owner. 

 
25.6. For any Work that takes place at Owner facilities, Contractor shall comply with Owner’s security 

requirements then in effect.  Contractor Resources shall strictly adhere to the security regulations and 
obey the directions of Owner’s security personnel.  Contractor shall develop and, after review and 
approval by Owner, implement a security program to account for and protect all tools and equipment 
under its sole and exclusive care, custody and control in the performance of the Work.  Owner shall 
not be liable to Contractor for loss of or damage to such tools or equipment.  

 
25.7. Owner may immediately suspend or terminate all or any portion of the Work, without any added cost 

to Owner, and with no adjustments made to the schedule for the Work, if Owner determines that any 
safety or environmental violations have occurred, including conditions that could result in injury to any 
individual or damage to property or to the environment.   

 
25.8. During the operating life of all equipment (including Equipment), materials and/or supplies furnished 

by, through or on behalf of Contractor as part of the Work or for use or consumption or for incorporation 
into the Work (including warranty repairs), Contractor shall provide Owner with prompt written notice 
of any and all design modifications in such equipment, materials and/or supplies if the purpose or 
consequence of any such design modification is to address a safety issue, or to improve the safety of, 
any such equipment (including Equipment), material and/or supplies.   

 
25.9. In the event that Owner personnel observe and/or determine that a portion of Contractor’s Work has 

been performed in nonconformance with the Agreement and if the continued existence of that portion 
of the Work in its then current state poses a threat of property damage or bodily injury to Owner, Owner 
personnel, other persons or the public, Owner shall have the right to correct the nonconforming Work 
or place the nonconforming Work in a safe condition.  Owner shall notify Contractor verbally as soon 
as possible after discovering the nonconforming Work.  Owner shall confirm the observation in writing 
within seven (7) days.  If Owner has not yet paid for the Work, Owner may deduct the costs of affecting 
such repair from the outstanding amount due for the Work.  If Owner has already paid for the Work, 
Contractor shall reimburse Owner for Owner’s Direct Actual Costs for such repair.  Contractor shall 
make good any damage resulting from lack of protective precautions.  It shall adequately protect 
adjacent private and public property.   
 

25.10. Contractor shall exercise the utmost care and shall carry on all activities under the supervision of 
properly qualified Contractor Resources.  In the event of an emergency affecting the safety of the 
public, the Work or property, or in the event of a release of Hazardous Materials, Contractor shall as 
soon as reasonably practicable but in no event later than four (4) hours from the occurrence of such 
event, notify Owner of the occurrence and details of such events.  Contractor is hereby permitted to 
act at its own discretion to prevent such threatened loss or injury without special instructions or 
authorization from Owner’s Representative except in the event of a release of Hazardous Materials.  
Any compensation claimed by Contractor on account of emergency work shall be determined by 
agreement or by arbitration. 
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25.11. RESERVED 

 
25.12. Contractor shall have obtained identity verification, criminal background checks (federal, state and 

county checks for prior seven (7) years) and drug tests for all Contractor Resources prior to using 
such Contractor Resources to perform Work at customer facilities or Owner Sites. Contractor shall 
not assign Work to Contractor Resources that have any record of convictions (including any record 
since employment with Contractor) for any felonies and misdemeanors involving violence, sexual 
offense, drugs, theft, computer crimes or identity theft, or otherwise present a risk of injury to any 
individual or damage to or loss of property. 
 

25.13. For any safety incident that occurs during any work that is under Contractor’s supervision at any of 
Contractor’s work locations, and is required to be reported to OSHA or results in either a fatality of any 
employee of, or hospitalization of one (1) or more employees of, Contractor or a Subcontractor, 
Contractor shall notify Owner within one (1) Business Day after such safety incident. 

 
26. DELIVERY, TITLE AND RISK OF LOSS TO EQUIPMENT AND MATERIALS. 
26.1 Except as otherwise specified in the Agreement, delivery of any equipment and materials to be 

purchased by Owner shall be F.O.B. Destination.  Whenever Contractor provides equipment that will 
not be subject to further Work by Contractor, title and risk of loss shall pass to Owner upon the delivery 
of the equipment F.O.B. Destination set forth in the Agreement and Acceptance.  Except as otherwise 
expressly agreed to by the parties in writing in the Agreement, Owner shall not pay any amounts for 
transportation or packaging. 

 
26.2 Except as provided for in Section 26.1 above, title and risk of loss to all equipment and materials 

supplied by Contractor shall pass upon Acceptance of Work by Owner. 
 
26.3 Title to all materials to be removed by Contractor shall pass to Contractor upon the loading of the 

materials into the containers supplied by Contractor or onto Contractor's truck, whichever occurs first.  
For purposes of this Section 26.3, the term Contractor shall include any Subcontractor performing 
Work under the Contract 

 
26.4 For Equipment returned to Contractor's facility for repair or modification, title shall remain with Owner.  

For warranty work, Contractor shall bear the risk of loss from the time it leaves the Site until it returns 
to the Site.  In all other cases, Owner shall bear risk of loss until the Equipment is delivered to 
Contractor's site and Contractor shall bear risk of loss from the time of delivery at its site until the 
equipment is returned to Owner's Site. 

 
26.5 Contractor shall deliver the equipment and materials purchased by Owner to the location stated in the 

Agreement in accordance with the delivery dates and any schedule of performance provided in the 
Agreement, time being of the essence for each such delivery for which a date or a length of time is 
fixed for delivery. 
 

27. CLEANUP.   
For Work performed at any Site, Contractor shall at all times keep the Site free from accumulations of 
waste material or rubbish.  Unless otherwise directed by Owner or except for Scrap or material to be 
retained by Owner pursuant to Article 29 “MATERIALS”, Contractor shall remove at its sole cost and 
expense from the Site and from all public and private property all temporary structures, rubbish and 
waste materials resulting from its operations.  This requirement shall not apply to property that Owner 
expressly grants its permission to be used for permanent disposal of rubbish or waste materials, 
provided such disposal is carried out by Contractor in accordance with any and all conditions under 
which such permission is granted. 
  

28. SCRAP AND SURPLUS.  
Unless otherwise expressly provided in the Agreement documents, at least five (5) business days prior 
to the commencement of the Work, as well as (5) business days after the completion of the Work, 
Contractor shall notify Owner’s Representative of any Scrap or Surplus. Contractor shall request 
direction from the Owner’s Representative regarding the proper management of such Surplus or 
Scrap.  Contractor shall comply with Owner’s written directions for the management of Scrap and 
Surplus which are in accordance with Owner’s current Investment Recovery Work Guidelines.  
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29. MATERIALS. 

Contractor shall exercise reasonable care in the receipt, storage, handling, and installation of all 
materials, whether supplied by Owner, by Contractor, or by another contractor.  All excess material 
supplied by or charged to Owner shall be handled and managed as directed by Owner. 

 
30. REMOVAL OF EQUIPMENT. 

Except as required to comply with the directions of Owner or Contractor's surety upon takeover of the 
Work, Contractor shall promptly remove all Contractor provided equipment, materials and supplies 
from the Site upon completion or termination of the Agreement subject to requirements set forth in 
Article 27 “CLEANUP”.  If Contractor fails to complete such removal within fifteen (15) days after notice 
from Owner, Owner may elect (i) to retain all or any portion of such remaining equipment, materials 
and supplies as its property, or (ii) to remove and dispose of all or any portion of such items at the 
expense of Contractor. 

 
31. INSURANCE BY CONTRACTOR. 

As a condition to undertaking the Work, Contractor shall acquire, at its sole cost and expense, the 
following insurance coverage (or equivalent) from insurers with an A.M. Best rating of A- or better, 
with the indicated amounts and shall maintain such required insurance coverages during all Work and 
until the date of final payment under the Agreement or Acceptance of all Work under the Agreement, 
unless a longer period is specified below: 

 
31.1 Workers' Compensation in the amounts mandated by Law (statutory coverage) and Employers Liability 

Insurance with limits of not less than $1,000,000. 
 
31.2 Commercial General Liability Coverage on Form CG 00 01 or its equivalent excluding Professional 

Liability but including, Operations, Products and Completed Operations, Underground (XCU) Hazard, 
Contractual Liability and Broad Form Property Damage Liability written in one or more layers with a 
combined single limit for Bodily Injury and Property Damage of not less than $5,000,000 per 
occurrence and annual aggregate.  Products and Completed Operations coverage shall remain in 
effect for a minimum of three (3) years from the date of final payment under the Agreement or 
Acceptance of all Work under the Agreement, whichever is later, unless the Work is to be performed 
solely in Connecticut, in which case the required coverage should be in force for two (2) years from 
such date. 

 
31.3 Automobile Liability Coverage, including, all owned, non-owned, and hired vehicles, written in one or 

more layers with a combined single limit for Bodily Injury and Property Damage of not less than 
$2,000,000 per accident.  If Contractor is transporting any hazardous materials, a Pollution Liability 
Broadened Coverage for Autos endorsement must be added to the Business Automobile Policy by 
ISO endorsement CA 9948 3/06 or its equivalent and MCS-90 
 

31.4 Aviation – Aircraft Liability insurance, if applicable, in an amount of not less than $10,000,000.00 
per occurrence/aggregate, including third party liability and Passenger Liability, except to the extent 
that a Subcontractor performing the aviation Services and providing the aircraft maintains such 
insurance coverage for all aircraft used for performance of the Work covering all third party and 
passenger liabilities caused by the operation of aircraft, whether owned or non-owned, and the risks 
involved in aviation and the use of aircraft in construction.  The Passenger Liability coverage included 
under the Aircraft Liability insurance shall not be subject to a sub-limit. 

 
31.3 Pollution Liability insurance, if applicable, to remain in force for the duration of the term of the 

applicable Project Specific Agreement or Work Release covering losses caused by pollution 
conditions that arise from the operations of Contractor.  Insurance as required in this section shall 
apply to bodily injury; property damage including loss of use of damaged property or of property that 
has not been physically injured; cleanup costs; and defense, including costs and expenses incurred 
in the investigation, defense, or settlement of claims.  The policy of insurance affording these 
required coverages shall be written in an amount of at least $5,000,000 per loss, with an annual 
aggregate of at least $10,000,000. 

 
31.4 Railroad Protective Liability insurance, if applicable - covering the Work performed by Contractor or 
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any contractor within fifty (50) feet vertically or horizontally of railroad tracks.  The current ISO 
Occurrence Form (claims-made forms are unacceptable) shall have limits of liability of not less than 
$2 million each occurrence, combined single limit, for Coverages A and B, for losses arising out of 
injury to or death of all persons, and for physical loss or damage to or destruction of property, including 
the loss of use thereof.  A $6,000,000 annual aggregate shall apply. 

 
31.5 To the extent the Work includes engineering, design, or other professional services, Errors and 

Omissions coverage for professional Services and products provided by Contractor, including 
coverages for intellectual property infringement and related risks with a limit of not less than $5,000,000 
per occurrence and annual aggregate, which coverage Contractor shall maintain in effect for a 
period of at least seven (7) years following the final payment under the Agreement or Acceptance 
of all Work Under the Agreement, whichever is later. 

 
31.6 All policies contemplated in this Article 31 other than Workers' Compensation and Errors and 

Omissions shall be endorsed to include,  Owner, its Affiliates and their respective directors, officers, 
employees and agents (including Owner's Representative), as additional insureds using ISO 
additional insured endorsement CG 20 10 11 85 or at a minimum CG 20 10 07 04 and CG 20 37 07 
04 providing equivalent coverage for both ongoing and completed operations, if any.as respects any 
and all personal and/or bodily injury and/or property damage claims arising out of Contractor's 
operations hereunder.  The limits required under this Article 31 may be satisfied by a combination 
of primary and excess (umbrella) coverage layers.  The foregoing insurance policies, including 
Workers’ Compensation, shall include a waiver of any right of subrogation of the insurers 
thereunder against the additional insureds thereunder, and of any right of the insurers to any set-
off or counterclaim or any other deduction, whether by attachment or otherwise, in respect of any 
liability of any such person insured under such policy.  Should any of the above described policies 
be cancelled before the expiration date thereof, notice will be delivered in accordance with policy 
provisions. 

 
31.7 Contractor shall provide certificates of insurance and copies of additional insured endorsements and 

all applicable endorsements to Owner to evidence Contractor’s insurance policies within thirty (30) 
days of the award of any Agreement but in no event later than prior to the commencement of any 
Work.  Contractor shall ensure that its broker shall provide Owner with replacement certificates and 
additional insured endorsements evidencing required insurance coverage prior to the expiration of 
prior certificates.  Failure to provide such certificates shall be grounds for withholding payment and/or 
termination of the Agreement.  Owner shall have the right to review policy documents in the event a 
claim is filed thereunder. 

 
31.8 Such insurance coverage shall be primary and non-contributory to any other coverage available to 

Owner or its Affiliates, and shall not be deemed to limit Contractor's liability under the Agreement. 
 
31.9 Contractor shall have and maintain in effect the insurances required by this Article 31 for the duration 

of the Agreement and thereafter for any period of continuing contractual obligations, including 
Contractor's warranty obligations.  In addition, Contractor whose scope of work may include 
professional services shall procure tail coverage through the applicable warranty period on each errors 
and omissions policy maintained in accordance herewith upon the expiration and/or non-renewal 
thereof, unless Contractor's replacement errors and omissions policy provides continuing coverage for 
the Work through the applicable warranty period. 

 
31.10 Contractor shall be solely responsible for payment of any and all deductible or self-insured retention 

amounts relating to any and all of the policies of insurance required by this Article 31, regardless of the 
number of losses. 

 
31.11 For any Services to be provided by any Subcontractor, Contractor shall require such Subcontractor to 

provide the foregoing insurance coverages and amounts and comply with the requirements set forth 
in this Article 31 including additional insured, primary and non-contributory, and waiver of subrogation. 
 

32. INDEMNIFICATION BY CONTRACTOR. 
To the fullest extent permitted by Law, Contractor shall be responsible for and shall indemnify, and 
shall defend and save Owner, its Affiliates and their respective employees, trustees, shareholders, 
officers, and directors, as well as their respective agents and consultants (each, an "Indemnified 
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Person") harmless from and against any and all costs and expenses (including all costs and 
expenses of litigation, as well as related attorneys' fees), losses, liabilities, fines, penalties, 
damages, claims, demands, judgments, awards, obligations, actions, or proceedings arising from 
the acts or omissions of Contractor Resources or related to the Work or Contractor's obligations 
under the Agreement Documents. Contractor further agrees to obtain, and maintain at its expense, 
such insurance as will insure the provisions of all indemnity obligations in the Agreement.  Nothing in 
this Article shall derogate or reduce Contractor's obligations under Article 31 hereof. 
 

33. INFRINGEMENT OF PROPRIETARY RIGHTS. 
33.1 Contractor shall indemnify, defend and hold harmless Owner, its parent, Affiliates and its and their 

employees, agents, officers, and directors from any and all liabilities, penalties, damages, claims, 
actions or proceedings based upon any allegation that (i) any portion or all of the Work furnished under 
the Agreement, or any use thereof for purposes intended by the Agreement constitutes an infringement 
of any patent, copyright, trademark or other proprietary interest or (ii) Contractor has, other than solely 
for Owner’s benefit in connection with the Work, made use of Information in which a third party claims 
a proprietary interest which Information was obtained by Owner from third parties under agreements 
for confidentiality. 
 

33.2 If Owner provides Contractor notice of a claim of infringement with respect to any material, equipment 
or Information used in connection with the Work (collectively, the "Product") or Owner's use of all or 
any portion of the Product is enjoined due to a claim of infringement, Contractor shall promptly and at 
its sole expense either (i) procure for Owner the right to continue using the Product or (ii) replace the 
Product with non-infringing and functionally equivalent Product, (iii) modify the Product so that it 
becomes non-infringing and functionally equivalent, or (iv) take such other action as is necessary to 
assure Owner's uninterrupted use of the Product. 

 
34. CONFIDENTIAL INFORMATION. 
34.1 Each party acknowledges that it may be necessary to disclose Confidential Information to the other 

party.  Except to the extent set forth in this Article 34, or as otherwise agreed to in writing by the parties, 
each party shall maintain the Confidential Information of the other party in a secure and confidential 
manner.  Each party shall exercise the same degree of care and security that it exercises with its own 
Confidential Information, and in no event less than a reasonable degree of care and security.  
Contractor agrees to use Owner’s Confidential Information solely for the provision of Work and to not 
disclose to third parties or to publish any of Owner’s Confidential Information without Owner’s advance 
written consent. However, if Owner, within one hundred eighty (180) days of receipt of Contractor's 
Confidential Information, disputes the proprietary nature of such Information by written notice to 
Contractor, the parties shall consult to resolve such dispute.  Each party shall advise its employees, 
contractors, consultants, agents and those under its and/or their respective control of these 
requirements for confidentiality with regard to Confidential Information. 

 
34.2 Owner shall have the right, without Contractor's approval, to disclose Contractor's Confidential 

Information to the extent required (i) for financing, acquisition or conveyance of ownership share, 
licensing, construction, startup, commissioning operation, maintenance or repair of the facility at which 
the Work is performed, and (ii) to comply with any request or order of a governmental agency or court.  
Each party shall have the right to disclose the other party’s trade secret or other Confidential 
Information (a) to federal, state, or local government officials, to their attorneys, or in a sealed court 
document, for the purpose of reporting or investigating a suspected violation of the Defend Trade 
Secrets Act of 2016; or (b) to their attorneys or in a sealed court document in connection with a lawsuit 
for retaliation by an employer for reporting a suspected violation of the Defend Trade Secrets Act of 
2016.  If Owner discloses Contractor's Confidential Information to any governmental agency or court, 
Owner shall, to the extent it does not violate or fail to comply with any such request or order, advise 
Contractor prior to disclosure and, at Contractor's sole cost and expense, cooperate in any effort by 
Contractor to minimize the amount of Confidential Information disclosed, secure confidential treatment 
of such Confidential Information, or seek permission from such governmental agency or court to revise 
the Confidential Information in a manner consistent with Contractor's interests, the interests of Owner, 
and in a manner that  meets the requirements of the governmental authority or court. 

 
34.3 Any Information transmitted to either party will not be deemed Confidential Information if that 

Information is: (a) in the receiving party's possession without restriction on disclosure prior to disclosure 
hereunder; (b) at the time of disclosure, generally available to the public without restriction on 
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disclosure; (c) after disclosure, generally available to the public without restriction on disclosure, by 
publication or otherwise, through no fault of the receiving party; or (d) after the time of disclosure, 
received from a third party who imposes no obligation of confidentiality and who, insofar as the 
receiving party can reasonably determine, did not acquire any such Confidential Information directly or 
indirectly from the other party subject to requirements of confidentiality. 

 
34.4 Contractor shall notify Owner as soon as possible in writing if any Confidential Information provided to 

Owner has been changed to a non-proprietary status.   
 
34.5 The provisions of this Article 34 shall also apply to Information that a party identifies and establishes 

in writing to the others as having been obtained from third parties under agreements for confidentiality. 
 
34.6 Owner may demand the return and/or disposal of its Confidential Information at any time upon 

giving of written notice to Contractor.  Within fifteen (15) days of receipt of such notice, Contractor 
shall return all of the original Confidential Information and shall dispose of all copies, reproductions 
or extracts (both written and electronic) in its possession and in the possession of any 
representatives to whom it was disclosed using methods authorized by the National Association for 
Information Destruction for the media on which the Confidential Information is stored.  Except as 
may otherwise be agreed upon by the parties in writing, Contractor shall provide Owner with written 
certification of the return and/or disposal of such Confidential Information promptly following the 
return or disposal of such Confidential Information.   
 

34.7 In the event any Confidential Information of Owner is disclosed to Contractor by Owner under this 
Article 34, Contractor shall not make use of such Confidential Information, other than for Owner’s sole 
benefit and for the sole purpose related to the Work for which the Confidential Information has been 
disclosed. 

 
34.8 The provisions of this Article shall survive the termination of the Agreement and shall bind the parties 

and their successors and assigns. 
 
34.9 THIS SECTION IS APPLICABLE TO WORK RELATED TO GENERATION, TRANSMISSION 

AND DISTRIBUTION FACILITIES: In addition to the foregoing confidentiality obligations, to the 
extent that Contractor obtains or generates any critical energy infrastructure information (“CEII”), 
as defined by Federal Energy Regulatory Commission (“FERC”), pursuant to 18 C.F.R. §388.13, 
in its performance of the Work, Contractor shall keep confidential any CEII applicable to Owner and 
the Work.  To the extent any such Work involves critical cyber assets, Contractor agrees to be 
bound by and comply with the NERC CIP standards.  Contractor shall indemnify Owner for any 
liabilities or penalties arising from any failure to comply with the requirements of this Section 34.9 
by Contractor, or its subcontractors, at any tier.  In addition, upon request by Owner, Contractor 
shall execute an agreement confirming such compliance with the foregoing obligations. 

 
35. WARRANTY. 
35.1 Services Warranty. 
 

35.1.1 Contractor warrants that any Services performed or provided by, through, or on behalf of 
Contractor as part of or in connection with the Agreement shall (i) be performed by Contractor 
Resources who are fully qualified and competent and whose recommendations, guidance and 
performance reflect professional knowledge, judgment, and performance in accordance with 
the highest professional standards applicable to the utility industry and the industry applicable 
to such Services; and (ii) comply with and conform to all provisions and requirements of the 
Agreement and to any and all provisions of any and all applicable Laws. 

 
35.1.2 Within the period of two (2) years after Final Acceptance of all Work under the Agreement, if 

Owner determines that any portion of the Services performed by, through, and/or on behalf of 
Contractor fails to comply with the warranties set forth above, or if a defect or error is 
discovered in any Information supplied with such Services, Contractor shall, at its sole cost 
and at Owner's option, (i) correctly re-perform such Services or correct the defect or error in 
the Information, or (ii) return to Owner the charges paid by Owner and attributable to such 
Services or defective or erroneous Information supplied.  Owner shall have the right to set-off 
against other amounts due Contractor hereunder or otherwise any amount owed by 
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Contractor to Owner under this Article 35. 
 

35.1.3 THIS SUBSECTION IS APPLICABLE ONLY FOR CONSTRUCTION WORK:  In addition to 
the remedies set forth in Section 35.1.2, Owner shall have the right to (i) require Contractor to 
complete such warranty Work, or (ii) take over the Work and receive from Contractor 
reimbursement for such warranty Work.  

 
35.2  Supplier Warranties.  Contractor shall take all reasonable steps to transfer for the benefit of Owner all 

warranties or guarantees available from the suppliers of any portion of the Work. 
 
35.3  Information Warranty.  Contractor warrants that it has the full legal right, title and ownership of the 

Information furnished pursuant to the Agreement. 
 

35.4 Equipment and Materials Warranty. 
 
35.4.1 For a period of two (2) years after Acceptance of all Work under the Agreement, Contractor 

warrants that all Equipment and materials it supplies shall be new when delivered and free 
from defects in title, design, material and workmanship and shall conform to the Specifications 
set forth in the Agreement. 

 
35.4.2 Within the period of two (2) years after Final Acceptance of the Equipment and materials, 

if Owner determines that the warranty set forth above is breached, Contractor shall at its sole 
cost and expense and at Owner’s option, either repair or replace the affected Equipment and 
materials. 

 
35.4.3 Contractor shall have no obligation for breach of warranty to the extent the related 

nonconformance is solely caused by Owner’s failure to store, operate or maintain equipment 
supplied by Contractor in accordance with Contractor's written instructions furnished to Owner 
as part of the Work provided that Owner shall not be required to comply with instructions that 
exceed generally accepted industry standards or conflict with other Specifications. 

 
35.5 Completion Warranty.  Contractor warrants that it shall complete the Work in accordance with the Work 

schedule.  If the Work falls behind schedule due to causes attributable to Contractor or Contractor 
Resources, Contractor shall, at its sole cost and expense, use its best efforts to restore the Work to 
schedule, including the following measures: placing Contractor Resources on extended working hours; 
assigning additional personnel to the Work, and prioritizing Contractor’s resources and obligations to 
ensure that the Work is completed on schedule  

 
35.6 Additional Warranty Provisions.   

. 
35.6.1 Owner shall notify Contractor in writing of any breach of warranty. 
 
35.6.2 In addition to its other warranty obligations, Contractor shall reimburse Owner for Owner’s 

Direct Actual Costs to provide Contractor access to such defective Work and to restore 
facilities disturbed by such access. 

 
35.6.3 If any defect in Contractor's Work, including corrective Work, is latent and not discoverable by 

Owner's reasonably careful inspection during the initial warranty period, the applicable 
warranty period shall be extended to a cumulative period of seven (7) years. 

 
35.6.4 Corrective Work performed by Contractor shall be subject to the applicable warranty 

provisions of this Article.  The warranty period for such corrective Work shall be the remainder 
of the original warranty period plus an additional two years. 

 
35.6.5 The warranties provided for in this Article 35 shall apply regardless of where the Work is 

performed. 
 

35.6.6 In the case of Work affecting government-owned property, warranties shall also be 
enforceable directly by the applicable government agency having jurisdiction. 
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35.7 Subcontractor Warranties.   
 

35.7.1 Contractor shall obtain usual and customary warranties from Subcontractors.  Such 
warranties shall be obtained for the benefit of Owner, as well as for Contractor. Contractor 
shall ensure that the benefit of any warranty offered by any Subcontractor at any tier is 
passed through to Owner, shall provide a copy of the terms of any such Subcontractor 
warranty to Owner, and shall identify relevant Subcontractor contracts and otherwise 
actively assist Owner, as required or desired by Owner and without additional charge, in 
enforcing any such warranty in the event such enforcement should become necessary. 
 

35.7.2 The existence and/or absence of any Subcontractor warranties, including compliance or 
non-compliance therewith, shall not affect or impair in any manner whatsoever Contractor's 
obligations to Owner hereunder. 

 
36. LIMITATION OF LIABILITY. 
36.1 CONTRACTOR’S LIABILITY TO OWNER UNDER THE AGREEMENT WHETHER BASED UPON 

BREACH OF ANY EXPRESS OR IMPLIED WARRANTY, TORT, AGREEMENT, STRICT 
LIABILITY, OR OTHERWISE SHALL BE THE SUM OF (i) FOR WARRANTY AND INDEMNITY 
OBLIGATIONS, THE REMEDIES DESCRIBED IN THE AGREEMENT, PLUS (ii) FOR DAMAGES 
CONTRACTOR IS REQUIRED TO INSURE AGAINST, ANY RECOVERY AVAILABLE UNDER THE 
INSURANCE COVERAGES REQUIRED BY THE AGREEMENT PLUS (iii) FOR ANY ADDITIONAL 
DIRECT DAMAGES TO OWNER, AN AMOUNT EQUAL TO THE GREATER OF THE TOTAL OF 
ALL CHARGES PAID BY OWNER TO CONTRACTOR UNDER THE AGREEMENT OR TWO 
MILLION DOLLARS ($2,000,000).  OWNER'S AGGREGATE LIABILITY TO CONTRACTOR 
UNDER THE AGREEMENT SHALL NOT EXCEED, UNDER ANY CIRCUMSTANCES 
WHATSOEVER, THAT PORTION OF THE COMPENSATION DUE UNDER ARTICLE 3 “TERMS 
OF PAYMENT” THAT HAS NOT YET BEEN PAID BY OWNER WITH RESPECT TO THE WORK. 

 
36.2 EXCEPT TO THE EXTENT ALLOWED UNDER THE INSURANCE, WARRANTY OR INDEMNITY 

PROVISIONS OF THE AGREEMENT, NEITHER PARTY SHALL BE LIABLE TO THE OTHER FOR 
ANY INDIRECT, INCIDENTAL OR CONSEQUENTIAL DAMAGES. 

 
36.3 CONTRACTOR WAIVES ALL CLAIMS AGAINST OWNER FOR ANY LIABILITY OR LOSS IN 

CONNECTION WITH: (i) PAYMENT OF ALL FEDERAL, STATE AND LOCAL TAXES OR 
CONTRIBUTIONS IMPOSED OR REQUIRED UNDER UNEMPLOYMENT INSURANCE, SOCIAL 
SECURITY AND INCOME TAX LAWS WITH RESPECT TO CONTRACTOR'S WORK UNDER THE 
CONTRACT; (ii) ALL LOSSES IN CONNECTION WITH ANY CLAIMS FOR LOST WAGES, 
SEVERANCE PAY, PENSIONS OR OTHER BENEFITS WITH RESPECT TO CONTRACTOR'S 
WORK UNDER THE CONTRACT; AND (iii) ALL CLAIMS FOR LIABILITY FOR DAMAGE TO 
CONTRACTOR'S PERSONAL PROPERTY OR INJURY TO CONTRACTOR RESOURCES IN 
CONNECTION WITH THE AGREEMENT. 

 
36.4. The parties understand and agree that the liability of Contractor to Owner under the Agreement, at 

Law, and/or in equity shall not be limited by the amount of insurance coverage required or made 
available pursuant to the provisions of Article 31 “INSURANCE BY CONTRACTOR”. 

 
37. RIGHTS AND LIABILITIES OF PRINCIPALS. 

All benefits, protections, indemnifications and other rights in favor of Owner under the Agreement shall 
also benefit, protect and indemnify the principals of Owner. 

 
38. WAIVER OF MECHANIC'S LIENS. 

Owner may condition payment to Contractor upon the receipt of lien waivers and releases from 
Contractor and all applicable Subcontractors.  Contractor, for itself and Subcontractors at any tier, 
shall suffer or permit no liens to exist upon any Site or other Owner property or Equipment and 
shall be responsible for any costs or liabilities arising from any liens. Upon Owner's request, 
Contractor shall obtain, without additional cost to Owner, a bond satisfactory to Owner to indemnify 
Owner against such liens and charges. 
 

39. DISPUTE PREVENTION & RESOLUTION:  NEGOTIATION, MEDIATION, AND ARBITRATION. 
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39.1 Dispute Prevention Process.  The parties shall attempt in good faith to prevent any conflict, 
disagreement or misunderstanding arising out of or relating to this Agreement (a “Potential 
Dispute”) from becoming a Formal Dispute, as defined in 39.3 below, through timely discussions 
and negotiations between persons with direct responsibility for administration of this Agreement 
(“Agreement Administrators”), who shall be identified by each Party and communicated to the other 
at the outset of the Work, and be kept current through the term, of the Agreement.  The Agreement 
Administrators shall meet at mutually acceptable times and places within ten (10) Business Days 
after a Party’s initial notice to the other of a Potential Dispute, unless otherwise agreed, to attempt 
to prevent the Potential Dispute from becoming a Formal Dispute.   

 
39.2 Escalated Dispute Prevention Process.  If direct discussions and negotiations between the 

Agreement Administrators do not resolve the Potential Dispute within five (5) Business Days after 
their last meeting, discussion or negotiation, or if for any reason the Agreement Administrators do 
not meet in accordance with 39.1, either Party may give the other written notice of its intent to 
escalate the Dispute Prevention Process (“Dispute Prevention Escalation Notice”) to executives 
with authority to resolve the potential dispute and who are at a higher level of management than 
the Agreement Administrators (“Designated Executives").  The Dispute Prevention Escalation 
Notice shall include a summary of that Party's position on the Potential Dispute, its proposed 
solution, and the name and title of the executive who will represent that Party during the escalated 
dispute prevention discussions and negotiations.  Within five (5) Business Days after delivery of 
the Dispute Prevention Escalation Notice, unless otherwise mutually agreed, the receiving Party 
shall respond with a summary of that Party's position on the Potential Dispute, its proposed solution, 
and the name and title of the executive who will represent that Party during the escalated dispute 
prevention discussions and negotiations.  The Parties’ Designated Executives shall meet at 
mutually acceptable times and places within ten (10) Business Days after receipt of the Dispute 
Prevention Escalation Notice, unless otherwise mutually agreed, to attempt to prevent through 
discussions and negotiations, the Potential Dispute from becoming a Formal Dispute.   

 
39.3 Dispute Resolution Process.  Any Potential Dispute arising out of or relating to this Agreement, 

including the breach, termination or validity thereof not resolved by direct discussions and 
negotiations between the Designated Executives within ten (10) Business Days after their last 
meeting, discussion or negotiation, or if for any reason the Designated Executives do not meet in 
accordance with 39.2, may be considered by either Party as a “Formal Dispute” by notifying the 
other Party ("Dispute Resolution Notice”) thereby commencing the Dispute Resolution Process.  
The first step of the Dispute Resolution Process is mandatory mediation under the then-current 
CPR Mediation Procedure with a mediator selected from the CPR Panels of Distinguished Neutrals, 
unless the Parties mutually agree otherwise. 

 
39.4 Information Requests/Confidentiality.  The Parties agree to cooperate with respect to 

reasonable requests for non-privileged documents made by one Party to the other that are relevant 
and material to the outcome of a Potential Dispute or Formal Dispute, and for which the requesting 
Party has a demonstrable need to enable it to present its position regarding the Potential Dispute 
or Formal Dispute under 39.1 through 39.3.  All documents and information provided in connection 
with a Potential Dispute or Formal Dispute under 39.1 through 39.3shall be deemed “Confidential 
Information” pursuant to Article 34.  All discussions and negotiations in connection with a Potential 
Dispute or Formal Dispute under 39.1 through 39.3 shall be treated as compromise and settlement 
negotiations under the applicable rules of evidence. 

 
39.5 Escalated Dispute Resolution Process.  Any Formal Dispute arising out of or relating to this 

Agreement, including the breach, termination or validity thereof, that has not been resolved at the 
first step of the Dispute Resolution Process in 39.3 within thirty (30) days of the last mediation 
session, unless the Parties mutually agree otherwise, shall be escalated and finally resolved by 
mandatory binding arbitration in accordance with the then-current CPR Administered or Non-
Administered Arbitration Rules, unless the parties otherwise mutually agree to arbitration in 
accordance with the then-current CPR Fast Tracked Administered or Non-Administered Arbitration 
Rules or under another provider’s arbitration rules or process.   
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39.6 Arbitrators; Arbitrator Selection.  Unless otherwise agreed, Formal Disputes shall be decided as 
follows: (i) by a sole arbitrator in cases in which the stated amount of the claim or counterclaim 
does not exceed Three Million Dollars ($3,000,000), exclusive of interest or costs, selected in 
accordance with Rule 5.3 of CPR’s Administered or Non-Administered Arbitration Rules or Rule 3 
of CPR’s Fast Track Administered or Non-Administered Arbitration Rules in Fast Track cases; and 
(ii) by three arbitrators in cases in which the stated amount of the claim or counterclaim exceeds 
Three Million Dollars ($3,000,000), exclusive of interest or costs, selected in accordance with Rule 
5.4 of CPR’s Administered or Non-Administered Arbitration Rules or Rule 3 of CPR’s Fast Track 
Administered or Non-Administered Arbitration Rules in Fast Track cases.  Unless otherwise agreed, 
any arbitrator not appointed by a party shall be a member of the CPR Panel of Distinguished 
Neutrals (“CPR Panel”).   

 
39.7 Venue, Jurisdiction.  The arbitration shall be governed by the Federal Arbitration Act, 9 U.S.C. §§ 

1-16, and judgment upon the award rendered by the arbitrators may be entered by any court having 
jurisdiction thereof.  Unless otherwise mutually agreed to by the parties, the Place of Arbitration 
shall be, at Owner’s option: Hartford, Connecticut; Manchester, New Hampshire; or Boston, 
Massachusetts.  The parties hereby consent to the exclusive jurisdiction of the state or federal 
courts of the Place of Arbitration for enforcement of all arbitration procedures pursuant to this Article 
39 and any other legal proceedings arising out of or relating to the Agreement and the transactions 
contemplated hereby. 

 
39.8 Compelling Dispute Resolution.  If a Party refuses to participate in either the first step (mandatory 

mediation) or the second step (mandatory arbitration) of the Dispute Resolution Process as 
required by this Agreement, the other Party may petition any court or governmental authority having 
proper jurisdiction for an order directing the refusing party to participate in the specific step of the 
Dispute Resolution Process.  All costs and expenses incurred by the petitioning Party in enforcing 
such participation will be paid for by the refusing Party.   

 
39.9 Efficiency, Disclosure of Documents and Presentation of Witnesses.  Each party will proceed 

in good faith to conclude the arbitration proceeding as quickly, efficiently, and cost-effectively as 
reasonably possible.  The disclosure of documents and information, including electronically stored 
information, in connection with the Escalated Dispute Resolution Process shall be implemented by 
the arbitrator(s) consistent with the CPR Protocol on Disclosure of Documents and Presentation of 
Witnesses in Commercial Arbitration (“CPR Protocol”), and, unless otherwise mutually agreed, in 
accordance with Mode C in Schedule 1 and Mode B in Schedule 2 to the CPR Protocol, with no 
more than five (5) designated custodians.  Unless proceeding by agreement under the CPR 
Expedited Arbitration Rules, the arbitrator(s) may consider early disposition of claims, 
counterclaims, defenses and other issues consistent with the provisions of Rule 12.6 of the CPR 
Administered Arbitration Rules.  The parties and/or the arbitrator(s) may propose settlement 
negotiations and/or mediation during the proceeding consistent with Rule 21 of the CPR 
Administered Arbitration Rules.   

 
39.10 Awards, Damages & Costs, Contract Performance.  Any award or determination made by the 

arbitrator(s) shall be subject to the limitations of liability set forth in this Agreement.  The arbitrator(s) 
is (are) not empowered to award damages in excess of compensatory damages and each party 
expressly waives and foregoes any right to punitive, exemplary or similar damages unless a statute 
requires that compensatory damages be increased in a specified manner.  Each party shall be 
responsible for its own costs and expenses, including attorney's fees.  Unless otherwise directed 
in writing by Owner and to the extent permitted by Law, Contractor shall continue performance of 
the Work in compliance with the Agreement notwithstanding the existence of any Potential or 
Formal Dispute between the parties.  Nothing herein shall prejudice, impair or otherwise prevent a 
party from receiving equitable relief pending the conclusion of any mediation and/or arbitration 
proceeding. 

 
40. ADVERTISING. 

Unless authorized in writing by Owner or except as required by applicable Law, Contractor shall not 
engage in any advertising, publicity or other promotional activity which directly or indirectly mentions 
or refers to the relationship between the parties or the Work furnished under the Agreement. 



GTCs – Services, Equipment and Construction                                                                                          Page 29 
Revision 28 Dated 4/15/2025                                                                   EVERSOURCE ENERGY CONFIDENTIAL 

 
41. BINDING EFFECT; ASSIGNMENT. 

The Agreement shall be binding upon the parties and their respective successors and permitted 
assigns.  Owner may assign this Agreement to any Affiliate of Owner.  Contractor is not authorized 
to and shall not directly or indirectly (through an equity sale, merger or other transaction) sell, assign 
or otherwise transfer the Agreement, in whole or in part, or any of the Work to be performed 
hereunder, without the prior written consent of Owner, which may be granted or withheld in Owner's 
sole discretion.  Without waiving any rights and remedies Owner may have against Contractor, 
upon discovering that Contractor has purported to sell, assign or otherwise transfer, in whole or in 
part, the Agreement or any of the Work to be performed, without Owner’s prior written consent, 
Owner may, at its sole option and in its sole discretion, deem such action to be binding and 
enforceable against such assignee, successor, or transferee, or may deem such action to be null, 
void, and of no force or effect. 

 
42. WAIVERS. 

The waiver by any party of a breach of and/or other non-compliance with any provision of the 
Agreement shall not operate or be construed as a waiver of any subsequent breach or non-
compliance. 

 
43. APPLICABLE LAW. 
43.1. The Agreement and the rights and duties of the parties hereunder shall be governed by and 

construed, enforced and performed in accordance with the Laws of the State of Connecticut, 
without regard to its principles of conflicts of Law, provided that if the Site is located entirely outside 
of the State of Connecticut, then the Law of the State/Commonwealth where the Site is located 
(and where the Work is performed) may govern certain aspects of the enforcement of the rights 
and remedies of Owner (including legal process and procedure) with respect to such Work. 

 
44. NOTICES; DEMANDS. 

All notices required under the Agreement shall be in writing and shall be deemed to be given when 
received upon personal delivery, or if mailed, as of the date indicated on the receipt document 
provided by the mail carrier, if so delivered or if so mailed (a) with respect to Owner, to the individual 
set forth on the "Direct Inquiries" line on Owner's Order at the address set forth thereon; or (b) with 
respect to each of Owner's Representative, Contractor or Contractor's Representative, to the 
applicable individual set forth in the Special Terms and Conditions, at the address of such individual 
set forth thereon, unless otherwise indicated in the Agreement. 

 
45. RIGHT TO AUDIT. 

Owner shall have the right to inspect and audit all of Contractor's and any Subcontractor's books, 
records, correspondence, receipts, vouchers and memoranda relating to or affecting the 
Agreement.  Contractor shall provide for such right to audit by Owner in all contracts with 
Subcontractors relating to the Work or the Agreement.   
 

46. DOCUMENT RETENTION. 
Except as set forth in Section 6.5 “INFORMATION”, Article 34 “CONFIDENTIAL INFORMATION” and 
below in this Article 46, all Information shall remain the exclusive property of Owner, regardless of 
where it is stored.  Contractor shall preserve Owner’s Information in its care, custody or control for 
a period of six (6) years following Final Acceptance of the Work or return such Information to Owner 
in a form acceptable to Owner.  Contractor shall not destroy any such Owner Information prior to 
the expiration of such six (6) year period absent Owner’s prior written consent.  Owner reserves 
the right to access such Owner Information at any time while such Information is in Contractor’s 
possession and such Information shall be provided to Owner on a timely basis whenever requested, 
regardless of whether such requests are for audits, regulatory or legal proceedings such as lawsuits 
or arbitrations.  Any Owner Information in Contractor’s possession shall be disclosed to third parties 
only as necessary to comply with applicable Laws and government orders or requests so long as 
Owner receives advance written notice of such disclosure and an opportunity to contest such 
requests.  Contractor agrees to access Information in its possession only for the purposes of 
performing the Work and to operate or maintain its information systems and will take appropriate 
and Owner approved measures and precautions to protect against unauthorized access or 
disclosure. Contractor agrees for itself, and on behalf of any Subcontractor, to (a) access Owner 
Information in its, or in any Subcontractor's, possession only for the purpose of performing the Work 
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on a Project, and (b) operate, maintain and/or take appropriate and Owner-approved measures and 
precautions to protect its information systems against unauthorized access or disclosure of Owner 
Information.  Contractor shall be responsible for ensuring that Owner Information is protected from 
damage and/or loss while in the care, custody or control of Contractor and/or any Subcontractor, 
including making backups of Information and using disaster recovery best practices for any computer 
systems used to store Information.  Owner reserves the right to audit Contractor to ensure such 
Information is managed in accordance with this Article 46.  The foregoing obligations and 
restrictions regarding disclosure of Information in this Article 46 shall not apply to Contractor’s 
Confidential Information, which shall be governed by Article 34 “CONFIDENTIAL INFORMATION” 
The provisions of this Article shall survive the termination of the Agreement and shall bind the parties 
and their successors and assigns. 
 

47. SUPPLIER ENGAGEMEN PROGRAM AND SUBCONTRACTING PLAN. 
47.1. Owner fully supports the government’s policies of ensuring that all suppliers and subcontractors to 

government contractors, including without limitation Service-Disabled Veteran-Owned Small 
Businesses (SDVOSB), and Veteran-Owned Small Businesses (VOSB) are not discriminated 
against and have equal opportunity to compete for contracts and subcontracts.  Owner has and will 
continue to commit to filing annual subcontracting plans regarding the utilization of contractors and 
subcontractors in accordance with Federal Acquisition Regulation (FAR) 52.219.   

 
47.2. For all Work awarded to Contractor as a subcontractor under Owner’s government contracts 

pursuant to FAR 19.704, Subcontracting Plan Requirements, and FAR Clause 52.219-9, Small 
Business Subcontracting Plan, may be requested and shall submit data and/or subcontracting 
plans regarding Contractor’s utilization and intended utilization of subcontractors and suppliers 
during the term of the Agreement for such Work. 

 
47.3. The text of FAR 52.219 may be accessed electronically at the following address: 

https://www.acquisition.gov/far/. To the extent applicable to Work performed pursuant to a federal 
government Agreement, this Article 47 incorporates one or more clauses by reference, with the 
same force and effect as if they were given in full text.  

 

47.4. In addition to the foregoing, Owner has a Supplier Engagement Program  to facilitate the equal 
opportunity and engagement of qualified suppliers for Work performed for Owner, including without 
limitation or discrimination  SDVOSB, VOSB as well as other suppliers. 

 

47.5. Contractor may be requested to submit data and/or subcontracting plans upon request.  Contractor 
shall supply requested documentation to Owner within a reasonable time after the request is made 
(but in no event more than fifteen (15) days after the request) and shall comply with such plan and 
commitments in performing the Work. All requested information should be submitted electronically 
as set forth on the Eversource.com website or as directed by Owner’s Supplier Engagement 
Program Manager. For any questions, please contact: 

 
Eversource Energy Supplier Engagement Program Manager: 

supplierdiversity@eversource.com 
 
48. PRIORITY OF DOCUMENTS. 

In the event of any conflict, inconsistency or ambiguity between or among the Agreement documents, 
the order of priority shall be: as follows, except as otherwise designated in advance and in writing by 
Owner: (1) Owner's Order; (2) Special Terms and Conditions (if any); (3) these General Terms and 
Conditions; (4) Specifications; and (5) any remaining documents referred to in the Agreement 
documents.  The provisions of change orders and other changes, amendments, deletions, additions 
or other alterations to Agreement documents shall have the priority of the applicable Agreement 
documents to which they relate.  In the absence of written direction from Owner to the contrary, the 
more/most stringent requirement of the Information included in the Specifications shall be deemed 
to apply in the event of any inconsistency, conflict, or ambiguity between or among two or more 
requirements therein.   
 

 

https://www.acquisition.gov/far/
mailto:supplierdiversity@eversource.com
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49. SEVERABILITY. 
In the event that any provision of the Agreement is deemed invalid or unenforceable, it shall be 
modified to the extent necessary to make it valid and enforceable.  The remaining provisions of the 
Agreement shall remain fully enforceable notwithstanding the unenforceability of any individual 
provision. 

 
50. FINANCIALS. 

Upon written request by Owner, Contractor shall furnish Owner, Contractor’s financial statements, 
including the accompanying notes thereto, for the immediately preceding quarter or fiscal year, as 
Owner requests, throughout the term of this Agreement.  Such financial statements shall be 
prepared and certified internally by the chief financial officer of Contractor and shall be reviewed 
annually by an independent certified public accountant hired by Contractor.  All such non-public 
financial information shall be considered Contractor’s Confidential Information.  

 
51. PERFORMANCE ASSURANCE AND/OR LIQUIDATED DAMAGES 
51.1. Owner may require prior to the signing of the Agreement or during the performance of the Work, 

that Contractor provide performance assurance in favor of Owner with respect to all or any portion 
of the Work, in an amount and form and from an issuer satisfactory to Owner.  Unless otherwise 
specified by Owner, any performance assurance shall remain in effect until the expiration of the 
warranty period for the applicable Work.  In Owner's sole and exclusive discretion, Contractor shall 
increase the amount available to Owner on account of such then outstanding performance 
assurance within ten (10) days after written notice to Contractor. The Agreement compensation 
shall include Contractor's cost of procuring such performance assurance at the time of Agreement 
execution, but shall not include any cost of performance assurance due to Contractor 
noncompliance.  
 

51.2. Owner reserves the right to supplement these terms and conditions with provisions regarding 
liquidated damages as stated or referenced in the Order. 
 

52. NO GIFTS OR INDUCEMENTS. 
Contractor warrants and represents to Owner that neither it nor its Contractor Resources have 
either provided or offered to provide any gifts, payments, or other inducements to any officer, 
employee or agent of Owner for any purpose.  Contractor shall not provide or offer any gifts, 
payments, or other inducements to any officer, employee or agent of Owner for any purpose and 
shall ensure that no employee or agent of Contractor offers any such gifts, payments or 
inducements.  Contractor also represents and warrants to Owner that it and its Contractor 
Resources has neither provided nor offered to provide any gifts, payments, or other inducements 
to any government official, employee or agent in violation of any Laws or regulations, including the 
Foreign Corrupt Practices Act.  

 
53. MOONLIGHTING RESTRICTION. 

Contractor shall neither employ, nor knowingly permit Subcontractors to employ, Owner employees 
to perform the Work while the employees are employed by Owner.  
 

54. CONFLICTS OF INTEREST 
Contractor shall disclose to Owner any potential conflict of interest between Contractor and Owner, 
and receive written permission from Owner prior to entering into any business transactions.  
Examples may include: 1) Contractor who has business or non-business relationships with Owner 
employees who can make decisions impacting Contractor’s business; 2) Owner employees or their 
family members who have an ownership interest in Contractor’s business; or (3) Contractor 
employees or their family members who serve as an officer, director, employee, agent or consultant 
of Owner or any Owner Affiliate.  This policy also applies to any Subcontractor of Contractor who 
performs Work. 

 
55. RESERVED. 
 
56. APPLICABLE TO EMERGENCY RESPONSE WORK. 
56.1 For purposes of this Article 55, the following capitalized terms shall have the meanings set forth 

below: 
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56.1.1. "Emergency" means any emergency event expected by Owner or declared by Owner 
(whether or not such event is declared an emergency by any governmental authority), 
including stormy weather or other adverse weather conditions that are forecasted to occur or 
have occurred, that causes, or may cause, damage, interruption, impact or unplanned 
outages to all or a portion of Owner's utility system.  An Emergency does not constitute an 
event of Force Majeure under the Agreement. 

 
56.1.2. "Emergency Response Work" means Emergency-related Work to be provided by 

Contractor pursuant to each Emergency Response Work Release, as specified by Owner.  
Subject to the terms of this Article 55, Emergency Response Work is included within the 
definition of "Work".  
 

56.1.3. "Emergency Response Work Protocols" means Owner's Emergency Response Work 
protocols and work standards, procedures and manuals, including Owner's Emergency 
Storm Restoration Safety Guideline provided to or made available to Contractor, as may 
be modified from time to time by Owner.   

 
56.1.4. "Emergency Response Work Release" means each release for Emergency Response 

Work pursuant to an oral communication (i.e., by telephone or in person) or written (i.e., by 
email, fax or other documentation, in whatever form) issued and/or approved by Owner for 
Emergency Response Work, in each case under the Order, and in the form and on such 
terms determined by Owner in good faith.  Contractor's commencement of Emergency 
Response Work awarded to it by Owner pursuant to each Release shall constitute 
Contractor's acceptance of all of the provisions of the applicable Release.   

 
56.2 Contractor agrees to provide accurate and complete Information requested by Owner, including 

Contractor Resources, contact, and other information, in compliance with Owner’s processes and 
procedures, for Emergency Response Work.  Contractor shall provide the Information in the 
Emergency Response Contractor Profile Form, and comply with Owner procedures and 
processes to maintain and update such information,  

 
56.3 In the event of an Emergency, upon Owner’s request for information regarding the availability of 

Contactor Resources and equipment for Emergency Response Work, Contractor shall promptly 
respond and provide such information within two (2) hours of Owner’s request and make a good 
faith effort to make available such Contractor Resources and equipment.   

 
56.4 Upon Owner’s issuance of an Emergency Response Work Release, Contractor shall provide 

qualified and trained Resources and equipment that Contractor has committed to deploy, in a timely 
fashion, time being of the essence.  Contractor shall comply with Emergency Response Work 
Protocols, and if applicable, furnish Contractor Resources with Personal Protective Equipment 
(PPE) and tools necessary to perform the Emergency Response Work.  If requested by Owner, 
Contractor Resources shall use any and all field technology provided by Owner in connection with 
Emergency Response Work, including GPS and wireless communication devices; and upon 
request and upon completion of the Emergency Response Work, return all Owner supplied 
equipment, tools, instruments and technology.  Contractor shall be charged for any such Owner 
provided items not returned in good working condition.  Except as otherwise agreed to in writing by 
Owner, compensation for Emergency Response Work shall be in accordance with the Agreement 
rates for Work.  
 

 
57. INTERPRETATION AND CAPTIONS. 

The parties acknowledge that (a) they are of equal bargaining strength and have jointly participated 
in the preparation of the Contract; and (b) any rule of construction to the effect that ambiguities are 
to be resolved against the drafting party shall not apply in the interpretation of the Agreement, any 
portion thereof, or any amendments thereto.  The captions for the Sections and Articles contained 
in the Agreement have been inserted for convenience only and form no part of the Agreement and 
shall not be deemed to affect the meaning or construction of any covenants, agreements, 
conditions or terms of the Agreement. 
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58. SURVIVAL. 
All agreements, representations, warranties and covenants made by a party to the Agreement and 
in the certificates or other documents delivered by a party pursuant to the Agreement shall be 
considered to have been relied upon by the other party and shall survive Final Acceptance of the 
Work hereunder.  All requirements, terms, conditions and provisions that by their nature are 
incapable of being fully performed within the period of performance hereof shall survive 
cancellation, termination or expiration of the Agreement, including, all of Contractor's non-
disclosure obligations, warranties, and indemnities for the benefit of Owner. 

 
59. COMPLETE AGREEMENT. 

The Agreement shall constitute the complete agreement between the parties.  All prior 
communications, whether oral or written, shall be superseded by the Agreement and shall not bind the 
parties.  No change to the Agreement shall be binding upon the parties unless made in writing and 
signed by both parties. 
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